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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Monday, October 28, 2013 9:03 AM
To: Chavira, Raymond
Cc: Bradley.Barquest@utc.com;Parsons, Scott;Tom Perina 

(tom.perina@ch2m.com);Kerang.Sun@CH2M.com;Moisseeva, Tatiana
Subject: MW8-3 update - October 26

MW 8‐3 (1211 Edanruth Avenue) Update 
 
Completed Activities: 

‐ Received well permit  
‐ Received LA County Department of Public Works road permit   
‐ Underground Service Alert subsurface utility survey marking  
‐ Geophysical survey for subsurface utilities 
‐ Community involvement flyer distribution by USEPA 
‐ Air knife drilling location 
‐ Depth‐discrete groundwater sampling    
‐ Geophysical logging 
‐ Monitoring well installation  

 
Upcoming Activities: 

‐ Well development  
‐ Well sampling  
‐ Well survey    
‐ Drilling waste characterization and removal 

 
Please call if there are any questions. 
Don 
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Monday, October 28, 2013 12:23 PM
To: Bradley.Barquest@utc.com
Cc: Parsons, Scott;Lee, Don;Tom.Perina@CH2M.com
Subject: Request for Update Toe of The Plume Map  

Hi Brad, 
 
In anticipation of my meeting with RWQCB on Wednesday, I would like to provide a map to the Water Board showing 
the well locations including new MW8‐3, the proposed reinjection location, etc. 
 
Your produced a plume map with aerial  view a few months ago that if updated to include recent data from would be 
good to show. 
 
Thanks in advance  
 
Ray    



3

Chavira, Raymond

From: Barquest, Bradley A        UTCHQ <Bradley.Barquest@utc.com>
Sent: Monday, October 28, 2013 1:40 PM
To: Chavira, Raymond
Cc: Parsons, Scott;Lee, Don;Tom.Perina@CH2M.com
Subject: RE: Request for Update Toe of The Plume Map  

Ray, your timing was convenient as I was just preparing the following e‐mail: 
 
Ray, during our discussion Friday October 25, 2013, you indicated you have a technical meeting with the LARWQCB to 
discuss the groundwater analytical data recently collected at and in the vicinity of the 13811 Amar Road, City of La 
Puente, CA. property, and our intentions to utilize that property for the long‐term reinjection of treated extracted PVOU 
Shallow Zone North groundwater.  As this meeting will be a technical in nature I would like to have our consultant, Tetra 
Tech attend the meeting.  Please send both Tetra Tech and me the meeting specifics (time, location, contact, etc). 
 
 
Based on your e‐mail request, I will have Tetra Tech update the figure you referenced and bring it to the meeting (Scott 
Parsons of Tetra Tech will be attending). 
 
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Monday, October 28, 2013 2:23 PM 
To: Barquest, Bradley A UTCHQ 
Cc: Parsons, Scott; Lee, Don; Tom.Perina@CH2M.com 
Subject: [External] Request for Update Toe of The Plume Map  
 
Hi Brad, 
 
In anticipation of my meeting with RWQCB on Wednesday, I would like to provide a map to the Water Board showing 
the well locations including new MW8‐3, the proposed reinjection location, etc. 
 
Your produced a plume map with aerial  view a few months ago that if updated to include recent data from would be 
good to show. 
 
Thanks in advance  
 
Ray    
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Chavira, Raymond

From: Chavira, Raymond
Sent: Monday, October 28, 2013 2:28 PM
To: Barquest, Bradley A        UTCHQ
Subject: RE: Request for Update Toe of The Plume Map  

Brad, 
 
At this initial meeting with the Water Board I would like to have a frank discussion among the agencies, and prefer to 
wait for after the injection tests for UTC and its consultants to attend.   
 
In addition to the map, please provide a near term schedule planned activities associated with reinjection out to the 
construction of the Amar/Sunkist treatment facility. 
 
Feel free to call if you have any questions. Thanks.       
 
Ray 
 

From: Barquest, Bradley A UTCHQ [mailto:Bradley.Barquest@utc.com]  
Sent: Monday, October 28, 2013 1:40 PM 
To: Chavira, Raymond 
Cc: Parsons, Scott; Lee, Don; Tom.Perina@CH2M.com 
Subject: RE: Request for Update Toe of The Plume Map  
 
Ray, your timing was convenient as I was just preparing the following e‐mail: 
 
Ray, during our discussion Friday October 25, 2013, you indicated you have a technical meeting with the LARWQCB to 
discuss the groundwater analytical data recently collected at and in the vicinity of the 13811 Amar Road, City of La 
Puente, CA. property, and our intentions to utilize that property for the long‐term reinjection of treated extracted PVOU 
Shallow Zone North groundwater.  As this meeting will be a technical in nature I would like to have our consultant, Tetra 
Tech attend the meeting.  Please send both Tetra Tech and me the meeting specifics (time, location, contact, etc). 
 
 
Based on your e‐mail request, I will have Tetra Tech update the figure you referenced and bring it to the meeting (Scott 
Parsons of Tetra Tech will be attending). 
 
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Monday, October 28, 2013 2:23 PM 
To: Barquest, Bradley A UTCHQ 
Cc: Parsons, Scott; Lee, Don; Tom.Perina@CH2M.com 
Subject: [External] Request for Update Toe of The Plume Map  
 
Hi Brad, 
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In anticipation of my meeting with RWQCB on Wednesday, I would like to provide a map to the Water Board showing 
the well locations including new MW8‐3, the proposed reinjection location, etc. 
 
Your produced a plume map with aerial  view a few months ago that if updated to include recent data from would be 
good to show. 
 
Thanks in advance  
 
Ray    
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Wednesday, October 30, 2013 9:28 AM
To: Chavira, Raymond
Cc: Bradley.Barquest@utc.com;Parsons, Scott;Tom Perina 

(tom.perina@ch2m.com);Kerang.Sun@CH2M.com;Moisseeva, Tatiana
Subject: MW8-3 update - October 29

MW 8‐3 (1211 Edanruth Avenue) Update 
 
Completed Activities: 

‐ Received well permit  
‐ Received LA County Department of Public Works road permit   
‐ Underground Service Alert subsurface utility survey marking  
‐ Geophysical survey for subsurface utilities 
‐ Community involvement flyer distribution by USEPA 
‐ Air knife drilling location 
‐ Depth‐discrete groundwater sampling    
‐ Geophysical logging 
‐ Monitoring well installation  

 
Upcoming Activities: 

‐ Well development (ongoing) 
‐ Well sampling  
‐ Well survey    
‐ Drilling waste characterization and removal 

 
Please call if there are any questions. 
Don 
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Tom.Perina@CH2M.com
Sent: Wednesday, October 30, 2013 4:03 PM
To: Bradley.Barquest@utc.com
Cc: Chavira, Raymond;Scott.Parsons@tetratech.com;Kerang.Sun@CH2M.com
Subject: injection at Amar

Brad, 
 
Our meeting at RWQCB was good and the Board agrees with injection of the treated water at the Amar location on the 
condition that the injected water will not degrade local groundwater quality as defined by the parameters specified in 
the Basin Plan (I don’t have the list on hand right now, it’s inorganics). Please plan on sampling the new wells MW8‐1,2,3 
for these parameters and prepare a comparison with water quality from S‐6.  
Comparison with water quality from the remaining extraction wells will be needed later. The Board is OK with injection 
of the treated water from the full SZN system into areas with VOCs over MCL, with the same non‐degradation 
requirement noted above. 
 
Tom  
 
Tom Perina, PhD, PG, CHG 
Hydrogeologist/Senior Technologist 
CH2M HILL 
1770 Iowa Avenue, Suite 200 
Riverside, CA 92507 
direct: 951-824-8724 
951-276-3003 x34024 
tperina@ch2m.com 
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Chavira, Raymond

From: Barquest, Bradley A        UTCHQ <Bradley.Barquest@utc.com>
Sent: Thursday, October 31, 2013 5:45 AM
To: <Tom.Perina@CH2M.com> (Tom.Perina@CH2M.com)
Cc: Chavira, Raymond;Scott.Parsons@tetratech.com;Lee, Don (Don.Lee@tetratech.com)
Subject: injection at Amar

Thanks for the update.  With respect to future sampling, I will have Tetra Tech include the parameters specified in the 
Basin Plan to support the long term SZN reinjection at the 13811 Amar Road location. 
 
Call or e‐mail with questions 
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  

From: Tom.Perina@CH2M.com [mailto:Tom.Perina@CH2M.com]  
Sent: Wednesday, October 30, 2013 6:03 PM 
To: Barquest, Bradley A UTCHQ 
Cc: Chavira.Raymond@epa.gov; Scott.Parsons@tetratech.com; Kerang.Sun@CH2M.com 
Subject: [External] injection at Amar 
 
Brad, 
 
Our meeting at RWQCB was good and the Board agrees with injection of the treated water at the Amar location on the 
condition that the injected water will not degrade local groundwater quality as defined by the parameters specified in 
the Basin Plan (I don’t have the list on hand right now, it’s inorganics). Please plan on sampling the new wells MW8‐1,2,3 
for these parameters and prepare a comparison with water quality from S‐6.  
Comparison with water quality from the remaining extraction wells will be needed later. The Board is OK with injection 
of the treated water from the full SZN system into areas with VOCs over MCL, with the same non‐degradation 
requirement noted above. 
 
Tom  
 
Tom Perina, PhD, PG, CHG 
Hydrogeologist/Senior Technologist 
CH2M HILL 
1770 Iowa Avenue, Suite 200 
Riverside, CA 92507 
direct: 951-824-8724 
951-276-3003 x34024 
tperina@ch2m.com 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Thursday, October 31, 2013 12:18 PM
To: Chavira, Raymond
Cc: Bradley.Barquest@utc.com;Parsons, Scott;Tom Perina 

(tom.perina@ch2m.com);Kerang.Sun@CH2M.com;Moisseeva, Tatiana
Subject: MW8-3 update - October 30

MW 8‐3 (1211 Edanruth Avenue) Update 
 
Completed Activities: 

‐ Received well permit  
‐ Received LA County Department of Public Works road permit   
‐ Underground Service Alert subsurface utility survey marking  
‐ Geophysical survey for subsurface utilities 
‐ Community involvement flyer distribution by USEPA 
‐ Air knife drilling location 
‐ Depth‐discrete groundwater sampling    
‐ Geophysical logging 
‐ Monitoring well installation  

 
Upcoming Activities: 

‐ Well development (ongoing) 
‐ Well sampling (ongoing) 
‐ Well survey    
‐ Drilling waste characterization and removal (ongoing) 

 
Please call if there are any questions. 
Don 
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Thursday, October 31, 2013 12:36 PM
To: Barquest, Bradley A        UTCHQ;<Tom.Perina@CH2M.com> (Tom.Perina@CH2M.com)
Cc: Scott.Parsons@tetratech.com;Lee, Don (Don.Lee@tetratech.com)
Subject: RE: injection at Amar

Brad, 
 
We need baseline sampling as soon as possible on new wells and on other wells in the SZ.  These data should be 
included as part of the Injection Report.  Please propose a list of constituents for our review.  My understanding is TT 
conducted baseline sampling for WQO for groundwater a couple years back. 
 
Ray    
 

From: Barquest, Bradley A UTCHQ [mailto:Bradley.Barquest@utc.com]  
Sent: Thursday, October 31, 2013 5:45 AM 
To: <Tom.Perina@CH2M.com> (Tom.Perina@CH2M.com) 
Cc: Chavira, Raymond; Scott.Parsons@tetratech.com; Lee, Don (Don.Lee@tetratech.com) 
Subject: injection at Amar 
 
Thanks for the update.  With respect to future sampling, I will have Tetra Tech include the parameters specified in the 
Basin Plan to support the long term SZN reinjection at the 13811 Amar Road location. 
 
Call or e‐mail with questions 
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  

From: Tom.Perina@CH2M.com [mailto:Tom.Perina@CH2M.com]  
Sent: Wednesday, October 30, 2013 6:03 PM 
To: Barquest, Bradley A UTCHQ 
Cc: Chavira.Raymond@epa.gov; Scott.Parsons@tetratech.com; Kerang.Sun@CH2M.com 
Subject: [External] injection at Amar 
 
Brad, 
 
Our meeting at RWQCB was good and the Board agrees with injection of the treated water at the Amar location on the 
condition that the injected water will not degrade local groundwater quality as defined by the parameters specified in 
the Basin Plan (I don’t have the list on hand right now, it’s inorganics). Please plan on sampling the new wells MW8‐1,2,3 
for these parameters and prepare a comparison with water quality from S‐6.  
Comparison with water quality from the remaining extraction wells will be needed later. The Board is OK with injection 
of the treated water from the full SZN system into areas with VOCs over MCL, with the same non‐degradation 
requirement noted above. 
 
Tom  
 
Tom Perina, PhD, PG, CHG 
Hydrogeologist/Senior Technologist 
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CH2M HILL 
1770 Iowa Avenue, Suite 200 
Riverside, CA 92507 
direct: 951-824-8724 
951-276-3003 x34024 
tperina@ch2m.com 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Thursday, October 31, 2013 2:22 PM
To: Lee, Don
Cc: Bradley.Barquest@utc.com;Parsons, Scott;Tom Perina 

(tom.perina@ch2m.com);Kerang.Sun@CH2M.com;Moisseeva, 
Tatiana;Rosa.Esquivel@CH2M.com

Subject: RE: MW8-3 update - October 30

Don, 
 
Thanks for the update.  Please let me and Rosa know when you complete equipment removal and site cleanup. 
 
Thanks 
Ray 
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Thursday, October 31, 2013 12:18 PM 
To: Chavira, Raymond 
Cc: Bradley.Barquest@utc.com; Parsons, Scott; Tom Perina (tom.perina@ch2m.com); Kerang.Sun@CH2M.com; 
Moisseeva, Tatiana 
Subject: MW8-3 update - October 30 
 
MW 8‐3 (1211 Edanruth Avenue) Update 
 
Completed Activities: 

‐ Received well permit  
‐ Received LA County Department of Public Works road permit   
‐ Underground Service Alert subsurface utility survey marking  
‐ Geophysical survey for subsurface utilities 
‐ Community involvement flyer distribution by USEPA 
‐ Air knife drilling location 
‐ Depth‐discrete groundwater sampling    
‐ Geophysical logging 
‐ Monitoring well installation  

 
Upcoming Activities: 

‐ Well development (ongoing) 
‐ Well sampling (ongoing) 
‐ Well survey    
‐ Drilling waste characterization and removal (ongoing) 

 
Please call if there are any questions. 
Don 
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 
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Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Friday, November 01, 2013 3:42 PM
To: Chavira, Raymond
Cc: Bradley.Barquest@utc.com;Parsons, Scott;Tom Perina 

(tom.perina@ch2m.com);Kerang.Sun@CH2M.com;Moisseeva, Tatiana
Subject: MW8-3 update - November 1

MW 8‐3 (1211 Edanruth Avenue) Update 
 
Completed Activities: 

‐ Received well permit  
‐ Received LA County Department of Public Works road permit   
‐ Underground Service Alert subsurface utility survey marking  
‐ Geophysical survey for subsurface utilities 
‐ Community involvement flyer distribution by USEPA 
‐ Air knife drilling location 
‐ Depth‐discrete groundwater sampling    
‐ Geophysical logging 
‐ Monitoring well installation  
‐ Well development  
‐ Well sampling  

 
Upcoming Activities: 

‐ Well survey    
‐ Drilling waste characterization and removal (ongoing) 

 
Please call if there are any questions. 
Don 
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Friday, November 01, 2013 3:48 PM
To: Lee, Don
Cc: Bradley.Barquest@utc.com;Parsons, Scott;Tom Perina 

(tom.perina@ch2m.com);Kerang.Sun@CH2M.com;Moisseeva, Tatiana
Subject: RE: MW8-3 update - November 1

Don, can you start providing similar status updates for the upcoming Injection well drilling,  installation, and testing. 
 
Thanks  in advance 
 
Ray 
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Friday, November 01, 2013 3:42 PM 
To: Chavira, Raymond 
Cc: Bradley.Barquest@utc.com; Parsons, Scott; Tom Perina (tom.perina@ch2m.com); Kerang.Sun@CH2M.com; 
Moisseeva, Tatiana 
Subject: MW8-3 update - November 1 
 
MW 8‐3 (1211 Edanruth Avenue) Update 
 
Completed Activities: 

‐ Received well permit  
‐ Received LA County Department of Public Works road permit   
‐ Underground Service Alert subsurface utility survey marking  
‐ Geophysical survey for subsurface utilities 
‐ Community involvement flyer distribution by USEPA 
‐ Air knife drilling location 
‐ Depth‐discrete groundwater sampling    
‐ Geophysical logging 
‐ Monitoring well installation  
‐ Well development  
‐ Well sampling  

 
Upcoming Activities: 

‐ Well survey    
‐ Drilling waste characterization and removal (ongoing) 

 
Please call if there are any questions. 
Don 
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
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Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Monday, November 04, 2013 9:40 AM
To: Chavira, Raymond
Cc: Bradley.Barquest@utc.com;Parsons, Scott;Tom Perina 

(tom.perina@ch2m.com);Kerang.Sun@CH2M.com;Moisseeva, Tatiana
Subject: Reinjection well update - November 4

Reinjection Well (13811 Amar Road) Update 
 

‐ LACDPH well and SGVWC water use permitting 
‐ Retain drilling subcontractor   

 
Please call if there are any questions. 
 
Thanks 
Don  
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Monday, November 04, 2013 12:17 PM
To: Barquest, Bradley A        UTCHQ
Cc: <Tom.Perina@CH2M.com> 

(Tom.Perina@CH2M.com);Scott.Parsons@tetratech.com;Lee, Don 
(Don.Lee@tetratech.com);Kerang.Sun@CH2M.com

Subject: RE: Corrected injection at Amar e-mail

Brad, 
 
We can be available for a call on Wed to clarify EPA’s and the  Water Board’s requirements at this time. 
 
Ray   
 

From: Barquest, Bradley A UTCHQ [mailto:Bradley.Barquest@utc.com]  
Sent: Monday, November 04, 2013 10:07 AM 
To: Chavira, Raymond 
Cc: <Tom.Perina@CH2M.com> (Tom.Perina@CH2M.com); Scott.Parsons@tetratech.com; Lee, Don 
(Don.Lee@tetratech.com) 
Subject: Corrected injection at Amar e-mail 
 
Ray, et. al., I am resending this e‐mail with a minor correction (typo) at the end of the second paragraph (revised text 
highlighted in yellow).  Please discard the previous e‐mail.  Sorry for any confusion. 
 
Call or e‐mail with questions.  
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  

From: Barquest, Bradley A UTCHQ  
Sent: Monday, November 04, 2013 11:46 AM 
To: 'Chavira, Raymond' 
Cc: Scott.Parsons@tetratech.com; Lee, Don (Don.Lee@tetratech.com); <Tom.Perina@CH2M.com> 
(Tom.Perina@CH2M.com) 
Subject: RE: injection at Amar 
 
Ray, 
Thank you for the update on your meeting with the Los Angeles Regional Water Quality Control Board.  It sounds as if 
the meeting was very productive and that the LARWQCB concurs with the USEPA’s decision to provide formal approval 
for both the short‐term (i.e., reinjection pilot study) and long term (i.e., all phases of the PVOU SZ North of Puente Creek 
interim remedy for the full life of the interim remedy) reinjection of PVOU SZ North of Puente Creek treated 
groundwater at the Amar Road location.  UTC is encouraged that the LARWQCB has not changed its position on this 
issue as documented in their November 16, 2010 letter (see Attachment A), and UTC appreciates USEPA’s efforts in 
reaffirming this position and communicating with the LARWQCB.   
 
As you know UTC has been preparing for the eventual reinjection of treated PVOU SZ north of Puente Creek 
groundwater in accordance with the Applicable or Relevant and Appropriate Requirements (ARARs) of LARWQCB Order 
No. R4‐2007‐0019 (the General Permit).  As part of this preparation, we have been sampling monitoring wells MW6‐13, 
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MW6‐14, MW6‐15, MW6‐17, and MW6‐18 with USEPA approval, twice per year since December 2011 for the analytes 
required by paragraph A.2.b of the General Permit.  Monitoring well MW‐7 was also sampled once for these analytes at 
the request of the USEPA (sampled in December 2012).  These well locations (see Attachment B) and the 
associated  data (see Attachment C) support the assessment that reinjecting treated PVOU SZ groundwater will not 
significantly change background aquifer conditions at, and/or downgradient, of the reinjection zone at 13811 Amar 
Road. 
 
While UTC was not allowed  to participate in the USEPA/LARWQCB meeting regarding the end use of the PVOU SZ north 
of Puente Creek interim remedy groundwater, we trust that the water quality data collected from monitoring wells MW‐
7, MW6‐13, MW6‐14, MW6‐15, MW6‐17, and MW6‐18 (Attachments B and C) was circulated and discussed at this 
meeting.  If these data were not circulated/discussed at the meeting, we request that EPA circulate and discuss the data 
with LARWQCB so that both USEPA and LARWQCB can: 1) determine if the existing data is sufficient to support/issue the 
formal approval of both the short‐term and long‐term reinjection of PVOU SZ North of Puente Creek treated 
groundwater (as described above) at the Amar Road location; and 2) determine what additional data is necessary to 
supplement the existing data so that a formal determination can be made . If the data were discussed at the meeting, 
we would appreciate an email or letter summarizing what determinations were reached. 
 
It is our conclusion that the data in Attachment B can be used in lieu of the special sampling event requested in your 
email (i.e.,  a sample event in addition to the regularly scheduled twice‐per‐year monitoring program and outside the 
scope of the USEPA approved well installation work plan).   Nevertheless, if it is determined that a special sampling 
event is necessary, we have prepared the following preliminary schedule/work flow for your review so that you may 
confirm that we understand your request. 
 
Preliminary Schedule/Work Flow 
1.            Apply for and obtain LA County DPW Road permits for each onsite (as defined by CERCLA) location in public 
right of way (approximately 2 ‐3 weeks) 
2.            Notification to LA County Sherriff and other stakeholders of intent to conduct work in the public right of way 
(approximately 2 weeks) 
3.            Prepare health and safety plan, letter format work plan, and request for analysis (RFA)table for USEPA review 
and approval (approximately 2 weeks) 
4.            USEPA review and approve health and safety plan, letter format work plan, and RFA table (4 weeks) 
5.            Procure approximately 17 dedicated low flow sampling pumps.  4 pumps each at P‐1, MW8‐1, MW8‐2, and MW 
8‐3 and one pump for PVOU SZ extraction well S05.  Approximately 10 gallons of water will be required from each of 
these 17 pumps to fulfill the sample volume requirements (approximately 6 – 8 weeks) 
6.            Mobilize for special groundwater sampling event following completion of all of the above (approximately 1 – 2 
weeks) 
7.            Sample the 17 wells for the analytes required by the General Permit as shown in Attachment D (approximately 2 
weeks; 4 hours per well).  
8.            Laboratory analysis (approximately 3 weeks) 
9.            Prepare summary table following receipt of all analytical data (approximately 1 week). 
 
UTC is committed to working with USEPA to identifying a viable end use for the PVOU SZ north of Puente Creek remedy 
and collecting data that supports this effort.  However, this schedule shows that due to the large suite of analysis and 
sample volumes, the special sampling event requested by the USEPA is not trivial.  Accordingly we are very interested in 
working with USEPA to streamlining the steps required for collecting the data necessary to satisfy the LARWQCB 
(assuming such data have not already been collected).  Any suggestions you have for eliminating unnecessary tasks from 
the schedule above to be more time and cost effective would be greatly appreciated.   
 
I would suggest that we have a conference call on either Tuesday November 5 or Wednesday November 6, 2013 to 
discuss these specifics in further detail.  Let me know  
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
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Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Thursday, October 31, 2013 2:36 PM 
To: Barquest, Bradley A UTCHQ; <Tom.Perina@CH2M.com> (Tom.Perina@CH2M.com) 
Cc: Scott.Parsons@tetratech.com; Lee, Don (Don.Lee@tetratech.com) 
Subject: [External] RE: injection at Amar 
 
Brad, 
 
We need baseline sampling as soon as possible on new wells and on other wells in the SZ.  These data should be 
included as part of the Injection Report.  Please propose a list of constituents for our review.  My understanding is TT 
conducted baseline sampling for WQO for groundwater a couple years back. 
 
Ray    
 

From: Barquest, Bradley A UTCHQ [mailto:Bradley.Barquest@utc.com]  
Sent: Thursday, October 31, 2013 5:45 AM 
To: <Tom.Perina@CH2M.com> (Tom.Perina@CH2M.com) 
Cc: Chavira, Raymond; Scott.Parsons@tetratech.com; Lee, Don (Don.Lee@tetratech.com) 
Subject: injection at Amar 
 
Thanks for the update.  With respect to future sampling, I will have Tetra Tech include the parameters specified in the 
Basin Plan to support the long term SZN reinjection at the 13811 Amar Road location. 
 
Call or e‐mail with questions 
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  

From: Tom.Perina@CH2M.com [mailto:Tom.Perina@CH2M.com]  
Sent: Wednesday, October 30, 2013 6:03 PM 
To: Barquest, Bradley A UTCHQ 
Cc: Chavira.Raymond@epa.gov; Scott.Parsons@tetratech.com; Kerang.Sun@CH2M.com 
Subject: [External] injection at Amar 
 
Brad, 
 
Our meeting at RWQCB was good and the Board agrees with injection of the treated water at the Amar location on the 
condition that the injected water will not degrade local groundwater quality as defined by the parameters specified in 
the Basin Plan (I don’t have the list on hand right now, it’s inorganics). Please plan on sampling the new wells MW8‐1,2,3 
for these parameters and prepare a comparison with water quality from S‐6.  
Comparison with water quality from the remaining extraction wells will be needed later. The Board is OK with injection 
of the treated water from the full SZN system into areas with VOCs over MCL, with the same non‐degradation 
requirement noted above. 
 
Tom  
 
Tom Perina, PhD, PG, CHG 
Hydrogeologist/Senior Technologist 
CH2M HILL 
1770 Iowa Avenue, Suite 200 
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Riverside, CA 92507 
direct: 951-824-8724 
951-276-3003 x34024 
tperina@ch2m.com 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Tuesday, November 05, 2013 5:52 PM
To: Parsons, Scott
Cc: Hu, Jeffrey@Waterboards
Subject: RE: Example Work Plan for VI - 1 of 2

Scott, 
 
When can we expect your revised VI Plan for BDP Carrier? 
 
Ray  
 

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Wednesday, September 04, 2013 9:20 AM 
To: Chavira, Raymond 
Subject: RE: Example Work Plan for VI - 1 of 2 
 
Yes it is.  Thank you.   
 

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Tuesday, September 03, 2013 1:53 PM 
To: Parsons, Scott 
Subject: FW: Example Work Plan for VI - 1 of 2 
 
Is this OK? 
 

From: Hu, Jeffrey@Waterboards [mailto:jeffrey.hu@waterboards.ca.gov]  
Sent: Tuesday, September 03, 2013 1:33 PM 
To: Chavira, Raymond 
Cc: Parsons, Scott 
Subject: RE: Example Work Plan for VI - 1 of 2 
 
HI Ray, Sorry that I missed your call last week.  I took Friday off.  Anyhow, The template looks fine to me.  Thank you for 
checking in. 
 
Best Regards 
 
Jeffrey 
 
 

G. Jeffrey Hu, P.E. 
Senior Water Resources Control Engineer 
Chief, SCP Unit II 
California Environmental Protection Agency 
California Regional Water Quality Control Board 
320 W. 4th Street, Suite 200 
Los Angeles, CA 90013 
(213) 576-6803 (Direct) 
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(213) 576-6717 (fax) 
jeffrey.hu@waterboards.ca.gov 
 

 
 
 

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Friday, August 30, 2013 9:57 AM 
To: Hu, Jeffrey@Waterboards 
Cc: Parsons, Scott 
Subject: FW: Example Work Plan for VI - 1 of 2 
 
Jeff, 
 
This is the template for the Vapor Intrusion Field Sampling Plan we suggest Carrier’s consultant Tetra Tech use.  Please 
reply to all if you concur with this format so that Tetra Tech can proceed with preparing the VI FSP for Carrier 
BDP.  Thanks. 
 
Ray 
 
_______________________________________ 
Raymond Chavira 
Environmental Scientist/Remedial Project Manager 
EPA Region IX 
75 Hawthorne Street, SFD‐7‐3 
San Francisco, CA  94105‐3901 
(415) 947‐4218 
(415) 947‐3528 fax 
 
 
 

From: Chavira, Raymond  
Sent: Thursday, July 11, 2013 6:02 PM 
To: Scott Parsons 
Cc: Hu, Jeffrey; Plate, Mathew 
Subject: Example Work Plan for VI - 1 of 2 
 
Scott, 
 
Attached is an example work plan addendum for Indoor Air and Sub slab sampling we approved.   
 
Ray   
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Chavira, Raymond

From: Parsons, Scott <Scott.Parsons@tetratech.com>
Sent: Wednesday, November 06, 2013 4:47 AM
To: Chavira, Raymond
Subject: RE: Example Work Plan for VI - 1 of 2

Ray  
 
We should submit it next week 
 
 
 
-------- Original message -------- 
From: "Chavira, Raymond" <Chavira.Raymond@epa.gov>  
Date: 11/05/2013 6:52 PM (GMT-07:00)  
To: "Parsons, Scott" <Scott.Parsons@tetratech.com>  
Cc: "Hu, Jeffrey@Waterboards" <jeffrey.hu@waterboards.ca.gov>  
Subject: RE: Example Work Plan for VI - 1 of 2  
 

Scott, 
  
When can we expect your revised VI Plan for BDP Carrier? 
  
Ray  
  

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Wednesday, September 04, 2013 9:20 AM 
To: Chavira, Raymond 
Subject: RE: Example Work Plan for VI - 1 of 2 
  
Yes it is.  Thank you.   
  

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Tuesday, September 03, 2013 1:53 PM 
To: Parsons, Scott 
Subject: FW: Example Work Plan for VI - 1 of 2 
  
Is this OK? 
  

From: Hu, Jeffrey@Waterboards [mailto:jeffrey.hu@waterboards.ca.gov]  
Sent: Tuesday, September 03, 2013 1:33 PM 
To: Chavira, Raymond 
Cc: Parsons, Scott 
Subject: RE: Example Work Plan for VI - 1 of 2 
  
HI Ray, Sorry that I missed your call last week.  I took Friday off.  Anyhow, The template looks fine to me.  Thank you for 
checking in. 
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Best Regards 
  
Jeffrey 
  
  

G. Jeffrey Hu, P.E. 
Senior Water Resources Control Engineer 
Chief, SCP Unit II 
California Environmental Protection Agency 
California Regional Water Quality Control Board 
320 W. 4th Street, Suite 200 
Los Angeles, CA 90013 
(213) 576-6803 (Direct) 
(213) 576-6717 (fax) 
jeffrey.hu@waterboards.ca.gov 
  

  
  
  

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Friday, August 30, 2013 9:57 AM 
To: Hu, Jeffrey@Waterboards 
Cc: Parsons, Scott 
Subject: FW: Example Work Plan for VI - 1 of 2 
  
Jeff, 
  
This is the template for the Vapor Intrusion Field Sampling Plan we suggest Carrier’s consultant Tetra Tech use.  Please 
reply to all if you concur with this format so that Tetra Tech can proceed with preparing the VI FSP for Carrier 
BDP.  Thanks. 
  
Ray 
  
_______________________________________ 
Raymond Chavira 
Environmental Scientist/Remedial Project Manager 
EPA Region IX 
75 Hawthorne Street, SFD‐7‐3 
San Francisco, CA  94105‐3901 
(415) 947‐4218 
(415) 947‐3528 fax 
  
  
  

From: Chavira, Raymond  
Sent: Thursday, July 11, 2013 6:02 PM 
To: Scott Parsons 
Cc: Hu, Jeffrey; Plate, Mathew 
Subject: Example Work Plan for VI - 1 of 2 
  
Scott, 
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Attached is an example work plan addendum for Indoor Air and Sub slab sampling we approved.   
  
Ray   
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Chavira, Raymond

From: Kerang.Sun@CH2M.com
Sent: Thursday, November 07, 2013 2:46 PM
To: Don.Lee@tetratech.com;Scott.Parsons@tetratech.com
Cc: Bradley.Barquest@utc.com;Tom.Perina@CH2M.com;Chavira, Raymond

Good afternoon, Don and Scott, 
 
Can you send me the following data,  if available? 

1)      Survey reports for MW8-2 cluster 

2)     Summary table of the final screen intervals for P-1, MW8-1 and MW8-2 cluster  

3)      Final depth discrete data for the MW8-1 and MW8-2 well clusters 

4)      Final well screen sample data for MW8-1A, MW8-1B, MW8-1C, MW8-1D, and all wells at the MW8-2 
cluster 

5)      Water level measurements for all wells at the P-1, MW8-1, and MW8-2 clusters, if available. 

Thank you, 
 
Kerang 
 
 
 
 
Kerang Sun, Ph. D., P. G. 
Project Consultant 
Environmental Services 
CH2M HILL 
6 Hutton Centre Drive, Suite 700 
Santa Ana, CA 92707 
Direct 714.435.6324 
Fax 714.424.2238 
www.ch2mhill.com 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Thursday, November 07, 2013 5:08 PM
To: Barquest, Bradley A        UTCHQ
Cc: Maldonado, Lewis
Subject: Request for UTC/EPA Meeting before end of calendar year

Brad,  
 
Did you check with your team re: meeting with EPA on November 21?  If this date does not work we are requesting a 
meeting to be held no to later than December 15, 2013.   
 
Thank you for your cooperation in this matter. 
 
Ray 
_______________________________________ 
Raymond Chavira 
Environmental Scientist/Remedial Project Manager 
EPA Region IX 
75 Hawthorne Street, SFD‐7‐3 
San Francisco, CA  94105‐3901 
(415) 947‐4218 
(415) 947‐3528 fax 
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Chavira, Raymond

From: Barquest, Bradley A        UTCHQ <Bradley.Barquest@utc.com>
Sent: Friday, November 08, 2013 9:14 AM
To: Chavira, Raymond
Cc: Maldonado, Lewis
Subject: RE: Request for UTC/EPA Meeting before end of calendar year

Ray, I will circle back with management to check on availabilities for the proposed time frames.  I will let you know as 
soon as I know.  Likely first part of next week. 
 
Call or e‐mail with question 
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Thursday, November 07, 2013 7:08 PM 
To: Barquest, Bradley A UTCHQ 
Cc: Maldonado, Lewis 
Subject: [External] Request for UTC/EPA Meeting before end of calendar year 
 
Brad,  
 
Did you check with your team re: meeting with EPA on November 21?  If this date does not work we are requesting a 
meeting to be held no to later than December 15, 2013.   
 
Thank you for your cooperation in this matter. 
 
Ray 
_______________________________________ 
Raymond Chavira 
Environmental Scientist/Remedial Project Manager 
EPA Region IX 
75 Hawthorne Street, SFD‐7‐3 
San Francisco, CA  94105‐3901 
(415) 947‐4218 
(415) 947‐3528 fax 
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Chavira, Raymond

From: Tom.Perina@CH2M.com
Sent: Monday, November 11, 2013 10:21 AM
To: Don.Lee@tetratech.com;Kerang.Sun@CH2M.com
Cc: Bradley.Barquest@utc.com;Chavira, Raymond;Scott.Parsons@tetratech.com
Subject: RE: PVOU data request

Thanks, Don 
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Monday, November 11, 2013 10:16 AM 
To: Sun, Kerang/SCO 
Cc: Bradley.Barquest@utc.com; Perina, Tom/RIV; Chavira.Raymond@epa.gov; Parsons, Scott 
Subject: PVOU data request 
 

Kerang, 

Please see attached files. 

1)     Survey reports for MW8-2 cluster – MW 8-2 survey reports zip file attached.  

2)     Summary table of the final screen intervals for P-1, MW8-1 and MW8-2 cluster – Summary table P-1, 
MW8-1, and MW8-2.  

3)      Final depth discrete data for the MW8-1 and MW8-2 well clusters - Depth discrete and Well Screen data 
MW8-1 & MW8-2 tables. 

4)      Final well screen sample data for MW8-1A, MW8-1B, MW8-1C, MW8-1D, and all wells at the MW8-2 
cluster - Depth discrete and Well Screen data MW8-1 & MW8-2 tables. 

5)      Water level measurements for all wells at the P-1, MW8-1, and MW8-2 clusters – Water level 
measurements table. 

Please call if you have any questions. 

Don 

Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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From: Kerang.Sun@CH2M.com [mailto:Kerang.Sun@CH2M.com]  
Sent: Thursday, November 07, 2013 2:46 PM 
To: Lee, Don; Parsons, Scott 
Cc: Bradley.Barquest@utc.com; Tom.Perina@CH2M.com; Chavira.Raymond@epa.gov 
Subject:  
 
Good afternoon, Don and Scott, 
 
Can you send me the following data,  if available? 

1)      Survey reports for MW8-2 cluster 

2)     Summary table of the final screen intervals for P-1, MW8-1 and MW8-2 cluster  

3)      Final depth discrete data for the MW8-1 and MW8-2 well clusters 

4)      Final well screen sample data for MW8-1A, MW8-1B, MW8-1C, MW8-1D, and all wells at the MW8-2 
cluster 

5)      Water level measurements for all wells at the P-1, MW8-1, and MW8-2 clusters, if available. 

Thank you, 
 
Kerang 
 
 
 
 
Kerang Sun, Ph. D., P. G. 
Project Consultant 
Environmental Services 
CH2M HILL 
6 Hutton Centre Drive, Suite 700 
Santa Ana, CA 92707 
Direct 714.435.6324 
Fax 714.424.2238 
www.ch2mhill.com 
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Chavira, Raymond

From: Barquest, Bradley A        UTCHQ <Bradley.Barquest@utc.com>
Sent: Tuesday, November 12, 2013 2:54 PM
To: Chavira, Raymond
Cc: Maldonado, Lewis
Subject: RE: Request for UTC/EPA Meeting before end of calendar year

Ray, I was able to talk with my management today about a meeting.  That indicated that they cannot make a meeting 
date in November, but believe they could work something into Mid‐to‐Late December 2013.  Call when you have a 
chance and we can discuss the potential dates. 
 
In the interim we would like to receive a detailed meeting agenda from EPA so that we can prepare for the meeting.  We 
will also add our discussion topics to the agenda you provide and will send back.  Can you also send a list of EPA 
participants that will be at the meeting.  
 
As mid‐to‐late December will soon be upon us, we request that you provide the  detailed EPA meeting agenda and EPA 
participant list by the end of day November 15, 2013. 
 
Again, please call at your convenience so that we can discuss dates, etc. 
 
Thanks 
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  

From: Barquest, Bradley A UTCHQ  
Sent: Friday, November 08, 2013 11:15 AM 
To: 'Chavira, Raymond' 
Cc: Maldonado, Lewis 
Subject: RE: Request for UTC/EPA Meeting before end of calendar year 
 
Ray, I will circle back with management to check on availabilities for the proposed time frames.  I will let you know as 
soon as I know.  Likely first part of next week. 
 
Call or e‐mail with question 
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Thursday, November 07, 2013 7:08 PM 
To: Barquest, Bradley A UTCHQ 
Cc: Maldonado, Lewis 
Subject: [External] Request for UTC/EPA Meeting before end of calendar year 
 
Brad,  
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Did you check with your team re: meeting with EPA on November 21?  If this date does not work we are requesting a 
meeting to be held no to later than December 15, 2013.   
 
Thank you for your cooperation in this matter. 
 
Ray 
_______________________________________ 
Raymond Chavira 
Environmental Scientist/Remedial Project Manager 
EPA Region IX 
75 Hawthorne Street, SFD‐7‐3 
San Francisco, CA  94105‐3901 
(415) 947‐4218 
(415) 947‐3528 fax 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Tuesday, November 12, 2013 4:40 PM
To: Barquest, Bradley A        UTCHQ
Cc: Maldonado, Lewis
Subject: RE: Request for UTC/EPA Meeting before end of calendar year

I will need to get back to you later next week. 
 
Ray 
 

From: Barquest, Bradley A UTCHQ [mailto:Bradley.Barquest@utc.com]  
Sent: Tuesday, November 12, 2013 2:54 PM 
To: Chavira, Raymond 
Cc: Maldonado, Lewis 
Subject: RE: Request for UTC/EPA Meeting before end of calendar year 
 
Ray, I was able to talk with my management today about a meeting.  That indicated that they cannot make a meeting 
date in November, but believe they could work something into Mid‐to‐Late December 2013.  Call when you have a 
chance and we can discuss the potential dates. 
 
In the interim we would like to receive a detailed meeting agenda from EPA so that we can prepare for the meeting.  We 
will also add our discussion topics to the agenda you provide and will send back.  Can you also send a list of EPA 
participants that will be at the meeting.  
 
As mid‐to‐late December will soon be upon us, we request that you provide the  detailed EPA meeting agenda and EPA 
participant list by the end of day November 15, 2013. 
 
Again, please call at your convenience so that we can discuss dates, etc. 
 
Thanks 
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  

From: Barquest, Bradley A UTCHQ  
Sent: Friday, November 08, 2013 11:15 AM 
To: 'Chavira, Raymond' 
Cc: Maldonado, Lewis 
Subject: RE: Request for UTC/EPA Meeting before end of calendar year 
 
Ray, I will circle back with management to check on availabilities for the proposed time frames.  I will let you know as 
soon as I know.  Likely first part of next week. 
 
Call or e‐mail with question 
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
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e-fax         860-622-0566  
bradley.barquest@utc.com  

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Thursday, November 07, 2013 7:08 PM 
To: Barquest, Bradley A UTCHQ 
Cc: Maldonado, Lewis 
Subject: [External] Request for UTC/EPA Meeting before end of calendar year 
 
Brad,  
 
Did you check with your team re: meeting with EPA on November 21?  If this date does not work we are requesting a 
meeting to be held no to later than December 15, 2013.   
 
Thank you for your cooperation in this matter. 
 
Ray 
_______________________________________ 
Raymond Chavira 
Environmental Scientist/Remedial Project Manager 
EPA Region IX 
75 Hawthorne Street, SFD‐7‐3 
San Francisco, CA  94105‐3901 
(415) 947‐4218 
(415) 947‐3528 fax 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Tuesday, November 12, 2013 4:59 PM
To: Barquest, Bradley A        UTCHQ
Cc: Tom.Perina@CH2M.com;Parsons, Scott
Subject: Meeting on Wed Nov 20 at Tetra Tech Irvine 

Brad, 
 
Please submit the baseline sampling plan prior to our meeting next Wednesday.  I would like us to among other things 
work together on a decision matrix at our meeting.   
 
We can meet anytime between 9:30 am and 2 PM. I am in training today and tomorrow but will contact you at lunch 
hour for a quick call    
 
Thanks  
 
Ray 



37

Chavira, Raymond

From: Parsons, Scott <Scott.Parsons@tetratech.com>
Sent: Friday, November 15, 2013 3:26 PM
To: Chavira, Raymond
Subject: indoor air work plan

Ray, 
 
The work plan will not be ready for submittal today.  I will finish it up this weekend so we can send out next week.   
 
 
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
 
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Monday, November 18, 2013 9:20 PM
To: Parsons, Scott
Subject: RE: WP_20131118

Scott, 
Can you bring a copy tomorrow’s meeting. 
 
Ray 
 

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Monday, November 18, 2013 5:37 PM 
To: Chavira, Raymond 
Cc: Tom Perina; Bradley A Barquest (bradley.barquest@utc.com); Kerang Sun; Lee, Don 
Subject: WP_20131118 
 
Ray, 
 
Please find attached the draft work plan for additional baseline water quality sampling. 
 
 
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
 
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Parsons, Scott <Scott.Parsons@tetratech.com>
Sent: Monday, November 18, 2013 10:55 PM
To: Chavira, Raymond
Subject: RE: WP_20131118

Will do 
 
 
-------- Original message -------- 
From: "Chavira, Raymond" <Chavira.Raymond@epa.gov>  
Date: 11/18/2013 9:20 PM (GMT-08:00)  
To: "Parsons, Scott" <Scott.Parsons@tetratech.com>  
Subject: RE: WP_20131118  
 

Scott, 
Can you bring a copy tomorrow’s meeting. 
  
Ray 
  

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Monday, November 18, 2013 5:37 PM 
To: Chavira, Raymond 
Cc: Tom Perina; Bradley A Barquest (bradley.barquest@utc.com); Kerang Sun; Lee, Don 
Subject: WP_20131118 
  
Ray, 
  
Please find attached the draft work plan for additional baseline water quality sampling. 
  
  
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
  
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
  
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 
  
  



40

Chavira, Raymond

From: Chavira, Raymond
Sent: Tuesday, November 19, 2013 9:04 PM
To: Parsons, Scott
Subject: RE: WP_20131118

Thanks. 
 

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Monday, November 18, 2013 10:55 PM 
To: Chavira, Raymond 
Subject: RE: WP_20131118 
 

Will do 
 
 
-------- Original message -------- 
From: "Chavira, Raymond" <Chavira.Raymond@epa.gov>  
Date: 11/18/2013 9:20 PM (GMT-08:00)  
To: "Parsons, Scott" <Scott.Parsons@tetratech.com>  
Subject: RE: WP_20131118  

Scott, 
Can you bring a copy tomorrow’s meeting. 
  
Ray 
  

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Monday, November 18, 2013 5:37 PM 
To: Chavira, Raymond 
Cc: Tom Perina; Bradley A Barquest (bradley.barquest@utc.com); Kerang Sun; Lee, Don 
Subject: WP_20131118 
  
Ray, 
  
Please find attached the draft work plan for additional baseline water quality sampling. 
  
  
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
  
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
  
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Barquest, Bradley A        UTCHQ <Bradley.Barquest@utc.com>
Sent: Tuesday, December 03, 2013 5:27 PM
To: Chavira, Raymond;<Tom.Perina@CH2M.com> (Tom.Perina@CH2M.com)
Cc: Scott.Parsons@tetratech.com
Subject: Baseline Water Quality Sampling Update/Follow-up Discussion

Group, as a follow‐up to our November 20, 2013 meeting I thought it would be a good idea to have a brief conference 
call on either December 4 or 5, 2013 (Wednesday or Thursday of this week) to discuss the following so that we can 
finalize the Baseline Sampling Work Plan and move toward scheduling/implementing the sampling: 
 

 Composite verses discrete samples for the MW8‐1, MW8‐2 and MW8‐3 wells and PZ‐1 (see below references 
associated with use of composites for data collection and comparability); 

 Final list of analytical parameters for the extraction wells based on review of the existing data collected since 
late 2011 and the LARWQCB’s General Permit requirements; 

 Coordination with the Community concerning sampling. 
 
As discussed during the November 20, 2013 we have conducted a preliminary search of composite sampling applications 
and examples at sites.  While we have numerous cases for which compositing was performed, a “precedent” type 
application for a reinjection scenario was not located.  That said, the following references are provided for your review 
and evaluation in considering the approval or denial of composite sampling associated with the MW8‐1, MW8‐2 and 
MW8‐3 wells and PZ‐1 Baseline Sampling activities associated with the PVOU Shallow Zone North reinjection Baseline 
sampling.   

 
The EPA Ground-Water Sampling Guidelines for Superfund and RCRA Project Managers (EPA 542-S-02-001) 
states “A site characterization objective may be to collect a sample that represents a composite of the entire (or 
as close as possible) screened interval of the monitoring well” 
 

The EPA Observational Economy Series Volume 1: Composite Sampling (EPA 230-R-95-005) states “In order 
for a data set to properly represent a population, it must cover the ranges of space and time within which the 
population lies, as well as have sufficient resolution within these ranges….Compositing is common practice for 
simply increasing the representativeness of a measurement…..” 

Please provide your availability for either December 4 or 5, 2013 (Wednesday or Thursday of this week) and I will set up 
a call.    
 
Note: I am unavailable on Thursday until 10:00 am pacific. 
 
Call or e‐mail with questions 
Thanks 
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  
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Chavira, Raymond

From: Chavira, Raymond
Sent: Tuesday, December 03, 2013 8:43 PM
To: Barquest, Bradley A        UTCHQ;<Tom.Perina@CH2M.com> (Tom.Perina@CH2M.com)
Cc: Scott.Parsons@tetratech.com
Subject: RE: Baseline Water Quality Sampling Update/Follow-up Discussion

We will get back to you on times.  We have for the most part completed our review of the sampling plan and at this 
point are leaning to discrete samples and all parameters.  We can provide our rationale based on Water Board 
requirements. 
 
Ray 
 

From: Barquest, Bradley A UTCHQ [mailto:Bradley.Barquest@utc.com]  
Sent: Tuesday, December 03, 2013 5:27 PM 
To: Chavira, Raymond; <Tom.Perina@CH2M.com> (Tom.Perina@CH2M.com) 
Cc: Scott.Parsons@tetratech.com 
Subject: Baseline Water Quality Sampling Update/Follow-up Discussion 
 
Group, as a follow‐up to our November 20, 2013 meeting I thought it would be a good idea to have a brief conference 
call on either December 4 or 5, 2013 (Wednesday or Thursday of this week) to discuss the following so that we can 
finalize the Baseline Sampling Work Plan and move toward scheduling/implementing the sampling: 
 

 Composite verses discrete samples for the MW8‐1, MW8‐2 and MW8‐3 wells and PZ‐1 (see below references 
associated with use of composites for data collection and comparability); 

 Final list of analytical parameters for the extraction wells based on review of the existing data collected since 
late 2011 and the LARWQCB’s General Permit requirements; 

 Coordination with the Community concerning sampling. 
 
As discussed during the November 20, 2013 we have conducted a preliminary search of composite sampling applications 
and examples at sites.  While we have numerous cases for which compositing was performed, a “precedent” type 
application for a reinjection scenario was not located.  That said, the following references are provided for your review 
and evaluation in considering the approval or denial of composite sampling associated with the MW8‐1, MW8‐2 and 
MW8‐3 wells and PZ‐1 Baseline Sampling activities associated with the PVOU Shallow Zone North reinjection Baseline 
sampling.   

 
The EPA Ground-Water Sampling Guidelines for Superfund and RCRA Project Managers (EPA 542-S-02-001) 
states “A site characterization objective may be to collect a sample that represents a composite of the entire (or 
as close as possible) screened interval of the monitoring well” 
 

The EPA Observational Economy Series Volume 1: Composite Sampling (EPA 230-R-95-005) states “In order 
for a data set to properly represent a population, it must cover the ranges of space and time within which the 
population lies, as well as have sufficient resolution within these ranges….Compositing is common practice for 
simply increasing the representativeness of a measurement…..” 

Please provide your availability for either December 4 or 5, 2013 (Wednesday or Thursday of this week) and I will set up 
a call.    
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Note: I am unavailable on Thursday until 10:00 am pacific. 
 
Call or e‐mail with questions 
Thanks 
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  
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Chavira, Raymond

From: Barquest, Bradley A        UTCHQ <Bradley.Barquest@utc.com>
Sent: Wednesday, December 04, 2013 5:21 AM
To: Chavira, Raymond
Subject: RE: Baseline Water Quality Sampling Update/Follow-up Discussion

Sounds good.   
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Tuesday, December 03, 2013 10:43 PM 
To: Barquest, Bradley A UTCHQ; <Tom.Perina@CH2M.com> (Tom.Perina@CH2M.com) 
Cc: Scott.Parsons@tetratech.com 
Subject: [External] RE: Baseline Water Quality Sampling Update/Follow-up Discussion 
 
We will get back to you on times.  We have for the most part completed our review of the sampling plan and at this 
point are leaning to discrete samples and all parameters.  We can provide our rationale based on Water Board 
requirements. 
 
Ray 
 

From: Barquest, Bradley A UTCHQ [mailto:Bradley.Barquest@utc.com]  
Sent: Tuesday, December 03, 2013 5:27 PM 
To: Chavira, Raymond; <Tom.Perina@CH2M.com> (Tom.Perina@CH2M.com) 
Cc: Scott.Parsons@tetratech.com 
Subject: Baseline Water Quality Sampling Update/Follow-up Discussion 
 
Group, as a follow‐up to our November 20, 2013 meeting I thought it would be a good idea to have a brief conference 
call on either December 4 or 5, 2013 (Wednesday or Thursday of this week) to discuss the following so that we can 
finalize the Baseline Sampling Work Plan and move toward scheduling/implementing the sampling: 
 

 Composite verses discrete samples for the MW8‐1, MW8‐2 and MW8‐3 wells and PZ‐1 (see below references 
associated with use of composites for data collection and comparability); 

 Final list of analytical parameters for the extraction wells based on review of the existing data collected since 
late 2011 and the LARWQCB’s General Permit requirements; 

 Coordination with the Community concerning sampling. 
 
As discussed during the November 20, 2013 we have conducted a preliminary search of composite sampling applications 
and examples at sites.  While we have numerous cases for which compositing was performed, a “precedent” type 
application for a reinjection scenario was not located.  That said, the following references are provided for your review 
and evaluation in considering the approval or denial of composite sampling associated with the MW8‐1, MW8‐2 and 
MW8‐3 wells and PZ‐1 Baseline Sampling activities associated with the PVOU Shallow Zone North reinjection Baseline 
sampling.   
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The EPA Ground-Water Sampling Guidelines for Superfund and RCRA Project Managers (EPA 542-S-02-001) 
states “A site characterization objective may be to collect a sample that represents a composite of the entire (or 
as close as possible) screened interval of the monitoring well” 
 

The EPA Observational Economy Series Volume 1: Composite Sampling (EPA 230-R-95-005) states “In order 
for a data set to properly represent a population, it must cover the ranges of space and time within which the 
population lies, as well as have sufficient resolution within these ranges….Compositing is common practice for 
simply increasing the representativeness of a measurement…..” 

Please provide your availability for either December 4 or 5, 2013 (Wednesday or Thursday of this week) and I will set up 
a call.    
 
Note: I am unavailable on Thursday until 10:00 am pacific. 
 
Call or e‐mail with questions 
Thanks 
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  
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Chavira, Raymond

From: Tom.Perina@CH2M.com
Sent: Wednesday, December 04, 2013 4:16 PM
To: Scott.Parsons@tetratech.com
Cc: Chavira, Raymond;bradley.barquest@utc.com;Don.Lee@tetratech.com
Subject: RE: Updated cross section

Thanks, Scott 
 
We will look at this section and let’s discuss later. 
 
Tom  
 

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Wednesday, December 04, 2013 10:43 AM 
To: Perina, Tom/RIV 
Cc: Chavira.Raymond@epa.gov; Bradley A Barquest (bradley.barquest@utc.com); Lee, Don 
Subject: Updated cross section 
 
Tom,  
 
As discussed during our meeting on November 20, 2013, Tetra Tech has updated CH2MHill’s draft cross‐section B‐B’ to 
include groundwater monitoring wells MW8‐1 and MW8‐2.  We did not include MW 8‐3 in this cross section because it 
is too far off the section line (almost a ½ mile).   Note that this B‐B’ cross section now contains subsurface data 
interpretations from both CH2MHill (on behalf of USEPA, circa 2011) and  Tetra Tech (on behalf of UTC/Carrier, circa 
2013).   Accordingly, we inserted a break in the B‐B’ cross section  between the portion of the cross section that was 
prepared in 2011 by CH2MHill and  the portion that was updated by Tetra Tech based on the MW8‐1 and MW8‐2 
lithology.  Please do not hesitate to call if you have any questions.   
 
 
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
 
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Tom.Perina@CH2M.com
Sent: Friday, December 06, 2013 3:13 PM
To: Don.Lee@tetratech.com
Cc: Kerang.Sun@CH2M.com;John.Dolegowski@CH2M.com;Scott.Parsons@tetratech.com;C

havira, Raymond
Subject: RE: Information needed for groundwater sampling report

Don, 
 
Kerang will send you the missing information we have. I am asking Northrop Grumman for information on 
their wells. We will send it when available. 
In the meantime, please proceed with the groundwater report because the missing information in the well table 
is not critical, it is mostly borehole diameter and surface elevation. The report may have to include “NA” for 
some of it. The critical info are x, y, top of casing el., and screen depths, and the table has these for all wells; so 
the table is OK for the report as is. 
 
Finally, please copy me when e-mailing Kerang. 
 
Thanks, 
Tom  
 
Tom Perina, PhD, PG, CHG 
Hydrogeologist/Senior Technologist 
CH2M HILL 
1770 Iowa Avenue, Suite 200 
Riverside, CA 92507 
direct: 951-824-8724 
951-276-3003 x34024 
tperina@ch2m.com 
 

  

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Tuesday, December 03, 2013 11:02 AM 
To: Sun, Kerang/SCO 
Cc: Parsons, Scott; Moisseeva, Tatiana 
Subject: Information needed for groundwater sampling report 
Importance: High 
 
Kerang, 
 
We are preparing PVOU semiannual groundwater sampling report using the template that CH2MHill provided.  The 
template report has table (see attached) that require information that we do not have.  The missing info is highlighted 
on the table. Would you be able to provide the missing information listed below by Thursday this week?    
 

1. Well construction information or well construction log for MW‐13, MW‐14, MW‐16S&D, MW‐17S, MW18S&D, 
MW6‐65, MW6‐37, MP‐20 and the Oakite wells (MW‐1,2,4,6).  We need well construction information to fill in 
the table. See attached table.  

2. Borehole diameters for MW‐01A&B, MW‐02, MW‐03, MW‐05, MW‐06, MW‐07, MW‐08 , MW‐09, MW‐10, MW‐
11, MW‐12, MW‐15, MW‐17D, MW‐19, MW6‐71, MW6‐61 to 65, MW6‐44 & 6‐45, MW6‐09, MW6‐10, MW6‐11, 
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MW6‐12, MW6‐13, MW6‐14, MW6‐15, MW6‐16, MW6‐17, MW 6‐18, and MW6‐19.  Borehole diameters were 
not shown on the well logs.  

3. Ground surface elevations for MW‐17S&D, MW‐15, MP‐20, MW‐13, MW‐14, MW‐16D&S, MW18S7D, MW6‐35, 
MW6‐36, MW6‐37, and the Oakite wells (MW‐1, 2, 4, 6).   
 

Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 



49

Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Thursday, December 12, 2013 3:09 PM
To: Enriquez, Raymond;pwinspector@lapuente.org
Cc: Bradley.Barquest@utc.com;Parsons, Scott;Chavira, Raymond;Tom Perina 

(tom.perina@ch2m.com);Rosa.Esquivel@CH2M.com
Subject: NOTIFICATION -  Groundwater sampling from existing wells in La Puente Area , 

December 16 - 21, 2013 (est.)

Hello Raymond and Kev,  

Please be advised that Tetra Tech will be collecting groundwater samples from existing wells located on public roadways 
approximately from December 16 to 21, 2013.  

A brief description of the planned work is as follows:  

Work Description: Collect groundwater samples from existing wells.  

Where: Mainly residential roads in La Puente (see locations below).   

When: Approximately from December 16 to 21, 2013. 

Traffic Impact: The sampling is expected to take approximately 2 to 3 hours at each location and will be done one 
location at a time.  Minimal or no traffic impact is expected at most locations.  Temporary traffic control signs will be set up 
at each location to allow two-way traffic flow around the work area.  None of the roads will be blocked. Street parking will 
be temporarily obstructed.  

Monitoring Well Locations: 

WELL LOCATION 
S-05 Marland St near Orange Ave, La Puente  
S-06 Clintwood Ave near Flanner, La  Puente  
S-07 Giordano St near Evanwood Ave, La Puente  
S-09 Foxworth Ave near Sandy Hook Ave, La Puente  
S-10 Duff Ave between Temple and Giordano Aves, La Puente  
S-11 Beckner St near Duff Ave, La Puente  

Please call me if you have any questions. 

Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Monday, December 16, 2013 8:30 AM
To: Chavira, Raymond
Cc: Bradley.Barquest@utc.com;Parsons, Scott;Tom Perina 

(tom.perina@ch2m.com);Kerang.Sun@CH2M.com
Subject: Baseline Water Quality Sampling Update

Ray, 
 
We started at S‐06 well location this morning because three cars parked along the curb next S‐05.  We thought it would 
be better not to bother people about their vehicles.  
 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Monday, December 16, 2013 1:14 PM
To: Barquest, Bradley A        UTCHQ;<Tom.Perina@CH2M.com> (Tom.Perina@CH2M.com)
Cc: Scott.Parsons@tetratech.com;Lee, Don (Don.Lee@tetratech.com);Kerang Sun 

(Kerang.Sun@CH2M.com)
Subject: RE: Comments to the Baseline Water Quality Sampling Work Plan, PVOU SZ-North 

Brad, 
 
I would be best to revise the Work Plan with a Response to Comments section.  This way we can document the sampling 
for the Regional Water Board.   
 
Ray  
 

From: Barquest, Bradley A UTCHQ [mailto:Bradley.Barquest@utc.com]  
Sent: Friday, December 13, 2013 12:55 PM 
To: Chavira, Raymond; <Tom.Perina@CH2M.com> (Tom.Perina@CH2M.com) 
Cc: Scott.Parsons@tetratech.com; Lee, Don (Don.Lee@tetratech.com); Kerang Sun (Kerang.Sun@CH2M.com) 
Subject: Comments to the Baseline Water Quality Sampling Work Plan, PVOU SZ-North  
 
Ray and Tom, we have received CH2MHill’s comments to the Revised Baseline Sampling Work Plan, Puente Valley 
Operable Unit, Shallow Zone North of Puente Creek, Interim Remedial Design/Remedial Action, Los Angeles, California, 
prepared for United Technologies Corporation by Tetra Tech, dated December 11, 2013 (see below).   We will initiate 
the sampling activities on Monday, December 16, 2013 in accordance with the Revised Baseline Sampling Work Plan and 
associated comments provided today.   
 
Let’s discuss Monday December 16, 2013 whether to revise the current Baseline Sampling Work Plan, or provide an 
addendum to the work plan reflect the comments.   
 
Thanks 
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  

From: Tom.Perina@CH2M.com [mailto:Tom.Perina@CH2M.com]  
Sent: Friday, December 13, 2013 1:37 PM 
To: Barquest, Bradley A UTCHQ 
Cc: Chavira.Raymond@epa.gov; John.Dolegowski@CH2M.com; Kerang.Sun@CH2M.com; Don.Lee@tetratech.com 
Subject: [External] RE: Baseline Water Quality Sampling Work Plan, PVOU SZ-North  
 
Brad, 
 
Below are our comments on the Revised Baseline Sampling Work Plan, Puente Valley Operable Unit, Shallow Zone North 
of Puente Creek, Interim Remedial Design/Remedial Action, Los Angeles, California, prepared for United Technologies 
Corporation (UTC) by Tetra Tech GEO (TT GEO), dated December 11, 2013. As you and I discussed this morning, UTC will 
conduct the sampling in accordance with these comments. Per Ray’s earlier message today, UTC will proceed with the 
sampling. 
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1. Sampling of SZ‐North Extraction Wells.  Use a “splitter” on the discharge line (i.e. a T‐fitting attached to the 

discharge line to which a smaller diameter tube and valve are attached to regulate the flow rate into the bottles 
during sampling) in order to obtain good quality groundwater samples during well purging and sampling.  This 
will permit the pump to continue pumping at the same rate during purging and sampling  (The concern is that 
with reducing the flow rate by choking down a valve on the discharge line, pump cavitation could compromise 
the samples of VOCs and dissolved gasses).  Based on our discussion today, UTC will use a sampling rig equipped 
with a 50‐gpm pump and “splitter” type sampling port so the sampling procedure will satisfy this comment. 

2. Planning for Collection and Storage of Well Purge Water.  No details have been provided for collection and 
storage of the purge water; the main concern is about the large quantities of purge water from the extraction 
wells.  Based on our discussion today, UTC will transport all purge water to Baker tank(s) placed at the Amar 
Street property and no tanks will be stored at the well locations.    

3. Low Flow Sampling.  The low‐flow sampling technique should follow the procedures detailed in Low‐Flow 
(Minimal Drawdown) Ground‐Water Sampling Procedures, EPA/540/S‐95/504 (April 1996); see attached. 
Reference this guidance in future documents. 

4. MS/MSD Sample.  A matrix spike/matrix spike duplicate (MS/MSD) has not been included in the list of QA/QC 
samples for this sampling event. Please add one MS/MSD to the request for analysis table. 

5. Metals Samples.  Field filtration of the metals samples is required by the use of an in‐line 0.45‐micron sample 
filter.   Perchlorate samples require the use of the sterile field filtration with a 0.2‐micron filter.  Please add 
these details to the Request for Analysis Table and verify that the filters (and syringe, if necessary) will be 
available for the field filtration.  

 
 
Tom Perina, PhD, PG, CHG 
Hydrogeologist/Senior Technologist 
CH2M HILL 
1770 Iowa Avenue, Suite 200 
Riverside, CA 92507 
direct: 951-824-8724 
951-276-3003 x34024 
tperina@ch2m.com 
 
 
 
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Wednesday, December 11, 2013 3:59 PM 
To: Chavira, Raymond 
Cc: Bradley.Barquest@utc.com; Parsons, Scott; Tom Perina (tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: Baseline Water Quality Sampling Work Plan, PVOU SZ  
 
Ray,  
 
Please find attached a revised Baseline Water Quality Sampling Work Plan associated with the PVOU SZ extraction wells, 
and the reinjection area monitoring wells and piezometer located at and adjacent to the 13811 Amar Road property.  As 
Brad Barquest (UTC) discussed with Tom Perina (CH2MHill) we have opted to develop and collect discrete samples from 
each of the extraction wells rather than utilizing the composite approach previously contemplated.  We believe this 
extraction well sampling approach will provide data that is more representative of actual groundwater conditions than 
the previously contemplated sampling approach.   As such all samples collected from the identified extraction wells, 
monitoring wells and Amar Road piezometer will be discrete samples. 
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With respect to scheduling, we have made arrangement to begin sampling the extraction wells on Monday, December 
16, 2013, pending receipt of EPA’s approval of the attached Baseline Water Quality Sampling Work Plan.   We will 
complete the sampling of the extraction wells before moving to the reinjection area wells (i.e., MW8‐1, MW8‐2 and 
MW8‐3, and piezometer P‐1), as we are currently waiting receipt of the MW8‐1, MW8‐2 and MW8‐3 access permits 
from LA County.   
 
We plan on start sampling extraction wells S‐5 and S‐6, and proceed upgradient from there.   We will provide daily 
updates with work performed and a schedule of which wells will be sampled the following day.  We will also keep you 
informed as to the status of the LA County access permits for MW8‐1, MW8‐2 and MW8‐3. 
 
Please call if you have any questions. 
 
Regards, 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Barquest, Bradley A        UTCHQ <Bradley.Barquest@utc.com>
Sent: Monday, December 16, 2013 1:55 PM
To: Chavira, Raymond;<Tom.Perina@CH2M.com> (Tom.Perina@CH2M.com)
Cc: Scott.Parsons@tetratech.com;Lee, Don (Don.Lee@tetratech.com);Kerang Sun 

(Kerang.Sun@CH2M.com)
Subject: RE: Comments to the Baseline Water Quality Sampling Work Plan, PVOU SZ-North 

We will revise the Baseline Sampling Work Plan and resubmit. 
 
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Monday, December 16, 2013 3:14 PM 
To: Barquest, Bradley A UTCHQ; <Tom.Perina@CH2M.com> (Tom.Perina@CH2M.com) 
Cc: Scott.Parsons@tetratech.com; Lee, Don (Don.Lee@tetratech.com); Kerang Sun (Kerang.Sun@CH2M.com) 
Subject: [External] RE: Comments to the Baseline Water Quality Sampling Work Plan, PVOU SZ-North  
 
Brad, 
 
I would be best to revise the Work Plan with a Response to Comments section.  This way we can document the sampling 
for the Regional Water Board.   
 
Ray  
 

From: Barquest, Bradley A UTCHQ [mailto:Bradley.Barquest@utc.com]  
Sent: Friday, December 13, 2013 12:55 PM 
To: Chavira, Raymond; <Tom.Perina@CH2M.com> (Tom.Perina@CH2M.com) 
Cc: Scott.Parsons@tetratech.com; Lee, Don (Don.Lee@tetratech.com); Kerang Sun (Kerang.Sun@CH2M.com) 
Subject: Comments to the Baseline Water Quality Sampling Work Plan, PVOU SZ-North  
 
Ray and Tom, we have received CH2MHill’s comments to the Revised Baseline Sampling Work Plan, Puente Valley 
Operable Unit, Shallow Zone North of Puente Creek, Interim Remedial Design/Remedial Action, Los Angeles, California, 
prepared for United Technologies Corporation by Tetra Tech, dated December 11, 2013 (see below).   We will initiate 
the sampling activities on Monday, December 16, 2013 in accordance with the Revised Baseline Sampling Work Plan and 
associated comments provided today.   
 
Let’s discuss Monday December 16, 2013 whether to revise the current Baseline Sampling Work Plan, or provide an 
addendum to the work plan reflect the comments.   
 
Thanks 
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  
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From: Tom.Perina@CH2M.com [mailto:Tom.Perina@CH2M.com]  
Sent: Friday, December 13, 2013 1:37 PM 
To: Barquest, Bradley A UTCHQ 
Cc: Chavira.Raymond@epa.gov; John.Dolegowski@CH2M.com; Kerang.Sun@CH2M.com; Don.Lee@tetratech.com 
Subject: [External] RE: Baseline Water Quality Sampling Work Plan, PVOU SZ-North  
 
Brad, 
 
Below are our comments on the Revised Baseline Sampling Work Plan, Puente Valley Operable Unit, Shallow Zone North 
of Puente Creek, Interim Remedial Design/Remedial Action, Los Angeles, California, prepared for United Technologies 
Corporation (UTC) by Tetra Tech GEO (TT GEO), dated December 11, 2013. As you and I discussed this morning, UTC will 
conduct the sampling in accordance with these comments. Per Ray’s earlier message today, UTC will proceed with the 
sampling. 
 

1. Sampling of SZ‐North Extraction Wells.  Use a “splitter” on the discharge line (i.e. a T‐fitting attached to the 
discharge line to which a smaller diameter tube and valve are attached to regulate the flow rate into the bottles 
during sampling) in order to obtain good quality groundwater samples during well purging and sampling.  This 
will permit the pump to continue pumping at the same rate during purging and sampling  (The concern is that 
with reducing the flow rate by choking down a valve on the discharge line, pump cavitation could compromise 
the samples of VOCs and dissolved gasses).  Based on our discussion today, UTC will use a sampling rig equipped 
with a 50‐gpm pump and “splitter” type sampling port so the sampling procedure will satisfy this comment. 

2. Planning for Collection and Storage of Well Purge Water.  No details have been provided for collection and 
storage of the purge water; the main concern is about the large quantities of purge water from the extraction 
wells.  Based on our discussion today, UTC will transport all purge water to Baker tank(s) placed at the Amar 
Street property and no tanks will be stored at the well locations.    

3. Low Flow Sampling.  The low‐flow sampling technique should follow the procedures detailed in Low‐Flow 
(Minimal Drawdown) Ground‐Water Sampling Procedures, EPA/540/S‐95/504 (April 1996); see attached. 
Reference this guidance in future documents. 

4. MS/MSD Sample.  A matrix spike/matrix spike duplicate (MS/MSD) has not been included in the list of QA/QC 
samples for this sampling event. Please add one MS/MSD to the request for analysis table. 

5. Metals Samples.  Field filtration of the metals samples is required by the use of an in‐line 0.45‐micron sample 
filter.   Perchlorate samples require the use of the sterile field filtration with a 0.2‐micron filter.  Please add 
these details to the Request for Analysis Table and verify that the filters (and syringe, if necessary) will be 
available for the field filtration.  

 
 
Tom Perina, PhD, PG, CHG 
Hydrogeologist/Senior Technologist 
CH2M HILL 
1770 Iowa Avenue, Suite 200 
Riverside, CA 92507 
direct: 951-824-8724 
951-276-3003 x34024 
tperina@ch2m.com 
 
 
 
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Wednesday, December 11, 2013 3:59 PM 
To: Chavira, Raymond 
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Cc: Bradley.Barquest@utc.com; Parsons, Scott; Tom Perina (tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: Baseline Water Quality Sampling Work Plan, PVOU SZ  
 
Ray,  
 
Please find attached a revised Baseline Water Quality Sampling Work Plan associated with the PVOU SZ extraction wells, 
and the reinjection area monitoring wells and piezometer located at and adjacent to the 13811 Amar Road property.  As 
Brad Barquest (UTC) discussed with Tom Perina (CH2MHill) we have opted to develop and collect discrete samples from 
each of the extraction wells rather than utilizing the composite approach previously contemplated.  We believe this 
extraction well sampling approach will provide data that is more representative of actual groundwater conditions than 
the previously contemplated sampling approach.   As such all samples collected from the identified extraction wells, 
monitoring wells and Amar Road piezometer will be discrete samples. 
 
With respect to scheduling, we have made arrangement to begin sampling the extraction wells on Monday, December 
16, 2013, pending receipt of EPA’s approval of the attached Baseline Water Quality Sampling Work Plan.   We will 
complete the sampling of the extraction wells before moving to the reinjection area wells (i.e., MW8‐1, MW8‐2 and 
MW8‐3, and piezometer P‐1), as we are currently waiting receipt of the MW8‐1, MW8‐2 and MW8‐3 access permits 
from LA County.   
 
We plan on start sampling extraction wells S‐5 and S‐6, and proceed upgradient from there.   We will provide daily 
updates with work performed and a schedule of which wells will be sampled the following day.  We will also keep you 
informed as to the status of the LA County access permits for MW8‐1, MW8‐2 and MW8‐3. 
 
Please call if you have any questions. 
 
Regards, 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 



57

Chavira, Raymond

From: Tom.Perina@CH2M.com
Sent: Monday, December 16, 2013 5:44 PM
To: Scott.Parsons@tetratech.com
Cc: Bradley.Barquest@utc.com;Chavira, 

Raymond;John.Dolegowski@CH2M.com;Kerang.Sun@CH2M.com;Don.Lee@tetratech.c
om

Subject: SZN well sampling

Hi Scott, 
 
What well(s) will your team be sampling this Wednesday? John Dolegowski will make an oversight visit. 
Thanks, 
 
Tom  
 
Tom Perina, PhD, PG, CHG 
Hydrogeologist/Senior Technologist 
CH2M HILL 
1770 Iowa Avenue, Suite 200 
Riverside, CA 92507 
direct: 951-824-8724 
951-276-3003 x34024 
tperina@ch2m.com 
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Chavira, Raymond

From: Parsons, Scott <Scott.Parsons@tetratech.com>
Sent: Monday, December 16, 2013 5:47 PM
To: Tom.Perina@CH2M.com
Cc: Bradley.Barquest@utc.com;Chavira, 

Raymond;John.Dolegowski@CH2M.com;Kerang.Sun@CH2M.com;Lee, Don
Subject: RE: SZN well sampling

Tom, 
 
Don will send out a daily update shortly that will summarize what was accomplished today and what is planned for the 
rest of the week.   
 
 
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
 
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 

 
 
 

From: Tom.Perina@CH2M.com [mailto:Tom.Perina@CH2M.com]  
Sent: Monday, December 16, 2013 5:44 PM 
To: Parsons, Scott 
Cc: Bradley.Barquest@utc.com; Chavira.Raymond@epa.gov; John.Dolegowski@CH2M.com; Kerang.Sun@CH2M.com; 
Lee, Don 
Subject: SZN well sampling 
 
Hi Scott, 
 
What well(s) will your team be sampling this Wednesday? John Dolegowski will make an oversight visit. 
Thanks, 
 
Tom  
 
Tom Perina, PhD, PG, CHG 
Hydrogeologist/Senior Technologist 
CH2M HILL 
1770 Iowa Avenue, Suite 200 
Riverside, CA 92507 
direct: 951-824-8724 
951-276-3003 x34024 
tperina@ch2m.com 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Monday, December 16, 2013 6:07 PM
To: Chavira, Raymond
Cc: Bradley.Barquest@utc.com;Parsons, Scott;Tom Perina 

(tom.perina@ch2m.com);John.Dolegowski@CH2M.com
Subject: SZN baseline sampling update - December 16, 2013 

Ray, 
 
Completed today 

‐ Collected samples from S‐06 and S‐07.  Cars were parked near or on S‐05 all day and could not be accessed 
today.   

 
Tomorrow 

‐  Sample S‐05 and S‐08. If S‐05 is not accessible, we plan on sampling S‐08 and S09, in that order. 
 
Please call if there are any questions. 
 
Thanks 
Don           
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Monday, December 16, 2013 6:50 PM
To: Chavira, Raymond
Cc: Bradley.Barquest@utc.com;Parsons, Scott;Tom Perina 

(tom.perina@ch2m.com);John.Dolegowski@CH2M.com
Subject: RE: SZN baseline sampling update - December 16, 2013 (re-sent) 

Ray, 
 
Completed today 

‐ Collected samples from S‐06 and S‐07.  Cars were parked near or on S‐05 all day and could not be accessed 
today.   

 
Tomorrow 

‐  Sample S‐05 and S‐09. If S‐05 is not accessible, we plan on sampling S‐09 and S‐10, in that order. 
 
Wednesday 

‐ Sample S‐10 and S‐11 
 
Please call if there are any questions. 
 
Thanks 
Don           
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, December 16, 2013 6:06 PM 
To: Chavira.Raymond@epa.gov 
Cc: Bradley.Barquest@utc.com; Parsons, Scott; Tom Perina (tom.perina@ch2m.com); John.Dolegowski@CH2M.com 
Subject: SZN baseline sampling update - December 16, 2013  
 
Ray, 
 
Completed today 

‐ Collected samples from S‐06 and S‐07.  Cars were parked near or on S‐05 all day and could not be accessed 
today.   

 
Tomorrow 

‐  Sample S‐05 and S‐08. If S‐05 is not accessible, we plan on sampling S‐08 and S09, in that order. 
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Please call if there are any questions. 
 
Thanks 
Don           
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Monday, December 16, 2013 10:12 PM
To: Lee, Don
Cc: Bradley.Barquest@utc.com;Parsons, Scott;Tom Perina 

(tom.perina@ch2m.com);John.Dolegowski@CH2M.com
Subject: RE: SZN baseline sampling update - December 16, 2013 (re-sent) 

Don, 
 
I did stop by S7.  Erin and Ben were on site.   
 
Ray 
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Monday, December 16, 2013 6:50 PM 
To: Chavira, Raymond 
Cc: Bradley.Barquest@utc.com; Parsons, Scott; Tom Perina (tom.perina@ch2m.com); John.Dolegowski@CH2M.com 
Subject: RE: SZN baseline sampling update - December 16, 2013 (re-sent)  
 
Ray, 
 
Completed today 

‐ Collected samples from S‐06 and S‐07.  Cars were parked near or on S‐05 all day and could not be accessed 
today.   

 
Tomorrow 

‐  Sample S‐05 and S‐09. If S‐05 is not accessible, we plan on sampling S‐09 and S‐10, in that order. 
 
Wednesday 

‐ Sample S‐10 and S‐11 
 
Please call if there are any questions. 
 
Thanks 
Don           
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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From: Lee, Don  
Sent: Monday, December 16, 2013 6:06 PM 
To: Chavira.Raymond@epa.gov 
Cc: Bradley.Barquest@utc.com; Parsons, Scott; Tom Perina (tom.perina@ch2m.com); John.Dolegowski@CH2M.com 
Subject: SZN baseline sampling update - December 16, 2013  
 
Ray, 
 
Completed today 

‐ Collected samples from S‐06 and S‐07.  Cars were parked near or on S‐05 all day and could not be accessed 
today.   

 
Tomorrow 

‐  Sample S‐05 and S‐08. If S‐05 is not accessible, we plan on sampling S‐08 and S09, in that order. 
 
Please call if there are any questions. 
 
Thanks 
Don           
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Tuesday, December 17, 2013 5:08 PM
To: Chavira, Raymond
Cc: Bradley.Barquest@utc.com;Parsons, Scott;Tom Perina 

(tom.perina@ch2m.com);John.Dolegowski@CH2M.com
Subject: SZN baseline sampling update - December 17, 2013 

Ray, 
 
Completed today 

‐ Collected samples from S‐05 and S‐09.  The project lab indicated that they were not able to analyze Cr+6 for S‐06 
and S‐07 samples due to equipment failure.  Due to short Cr+6 sample hold time, alternate lab could not be 
arranged and Cr+6 was not analyzed for S‐06 and S‐07 samples.  Samples collected today for Cr+6 were 
submitted to an alternate lab, Weck Labs.  

 
Tomorrow 

‐  Sample S‐10 and S‐11.  We will resampling S‐06 and S‐07 using a bailer and submit the samples for Cr+6 analysis 
at the alternate lab.   

 
Please call if there are any questions. 
 
Thanks 
Don           
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Tom.Perina@CH2M.com
Sent: Tuesday, December 17, 2013 5:37 PM
To: Don.Lee@tetratech.com;Chavira, Raymond
Cc: Bradley.Barquest@utc.com;Scott.Parsons@tetratech.com;John.Dolegowski@CH2M.com
Subject: RE: SZN baseline sampling update - December 17, 2013 

Don, 
 
Thanks for confirming that you will resample S‐6 and S‐7. 
 
Tom  
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Tuesday, December 17, 2013 5:08 PM 
To: Chavira.Raymond@epa.gov 
Cc: Bradley.Barquest@utc.com; Parsons, Scott; Perina, Tom/RIV; Dolegowski, John/SCO 
Subject: SZN baseline sampling update - December 17, 2013  
 
Ray, 
 
Completed today 

‐ Collected samples from S‐05 and S‐09.  The project lab indicated that they were not able to analyze Cr+6 for S‐06 
and S‐07 samples due to equipment failure.  Due to short Cr+6 sample hold time, alternate lab could not be 
arranged and Cr+6 was not analyzed for S‐06 and S‐07 samples.  Samples collected today for Cr+6 were 
submitted to an alternate lab, Weck Labs.  

 
Tomorrow 

‐  Sample S‐10 and S‐11.  We will resampling S‐06 and S‐07 using a bailer and submit the samples for Cr+6 analysis 
at the alternate lab.   

 
Please call if there are any questions. 
 
Thanks 
Don           
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: John.Dolegowski@CH2M.com
Sent: Tuesday, December 17, 2013 7:08 PM
To: Don.Lee@tetratech.com;Chavira, Raymond;Tom.Perina@CH2M.com
Cc: Bradley.Barquest@utc.com;Scott.Parsons@tetratech.com
Subject: RE: SZN baseline sampling update - December 17, 2013 

Hi Don, 
 
I see from your email that you recently had problems meeting the 24‐hour holding time for hexavalent chromium 
analysis for the PVOU SZ‐North well sampling event.  In Nov 2013, CDM Smith proposed (and EPA and CDPH approved) 
to use EPA 218.7 for the analysis of hexavalent chromium for the future PVOU IZ Remedy groundwater sampling 
events.  The holding time for EPA 218.7 is 14 days, and the reporting limit is 0.02 ug/L (some labs quoting even lower 
reporting limits).   CDPH approved the use of this method for water supply wells.  Previously, for years CDM Smith had 
been using EPA 218.6 with a holding time of 24 hours, and a reporting limit of 0.3 ug/L, as have most environmental 
projects.  However, the reporting limit was not low enough to compare to the California PHG of 0.05 ug/L for hex 
chrome.  This problem (for many projects) lead to the development of EPA 218.7, which some of the local labs now offer 
and advertise to get new work.   EPA 218.7 has a sufficiently low reporting limit (0.02 ug/L) to compare to the hex 
chrome PHG.  I would check with your lab to see what specific reporting limit they can achieve with EPA 218.7.   EPA 
Method 218.7 appears to be preferable than EPA 218.6 based on holding times and reporting limits.  From other 
information I have seen, EPA 218.6 has been incrementally improved over the past few years.  TestAmerica was recently 
advertising a low level hex chrome analysis with EPA 218.6 with a reporting limit of 0.02 ug/L; however, it still has the 
24‐hour holding time.  CDM Smith used Weck Labs for their recent EPA 218.7 analyses.  Some more background on this 
issue is provided in the following links.  
 
http://www.chromatographyonline.com/lcgc/article/articleDetail.jsp?id=761915 
 
http://www.testamericainc.com/news/featured‐capabilities/epa‐method‐2186‐low‐level‐hexavalent‐chromium/ 
 
I recommend using EPA 218.7 for the future hex chrome analysis for the SZ‐North sampling to avoid the problems 
associated with the short sample holding times for EPA Method 218.6.  You mentioned in your email below that you are 
using Weck Labs for the hex chrome analysis, so check with them to see if they plan to use EPA Method 218.7 for the 
analysis of hexavalent chromium.  
 
Regards, John  
 
John Dolegowski 
Senior Hydrogeologist/Project Manager  
CH2M HILL 
jdolegow@ch2m.com 
Work Phone:  714/435-6355 
Cell Phone:  949/547-6052 
Fax:  714/424-2073 
 
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Tuesday, December 17, 2013 5:08 PM 
To: Chavira.Raymond@epa.gov 
Cc: Bradley.Barquest@utc.com; Parsons, Scott; Perina, Tom/RIV; Dolegowski, John/SCO 
Subject: SZN baseline sampling update - December 17, 2013  
 
Ray, 
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Completed today 

‐ Collected samples from S‐05 and S‐09.  The project lab indicated that they were not able to analyze Cr+6 for S‐06 
and S‐07 samples due to equipment failure.  Due to short Cr+6 sample hold time, alternate lab could not be 
arranged and Cr+6 was not analyzed for S‐06 and S‐07 samples.  Samples collected today for Cr+6 were 
submitted to an alternate lab, Weck Labs.  

 
Tomorrow 

‐  Sample S‐10 and S‐11.  We will resampling S‐06 and S‐07 using a bailer and submit the samples for Cr+6 analysis 
at the alternate lab.   

 
Please call if there are any questions. 
 
Thanks 
Don           
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Parsons, Scott <Scott.Parsons@tetratech.com>
Sent: Wednesday, December 18, 2013 9:29 AM
To: John.Dolegowski@CH2M.com;Lee, Don;Chavira, Raymond;Tom.Perina@CH2M.com
Cc: Bradley.Barquest@utc.com
Subject: RE: SZN baseline sampling update - December 17, 2013 

Thanks John.  This looks to be a good suggestion.  We will send a more detailed response shortly. 
 

From: John.Dolegowski@CH2M.com [mailto:John.Dolegowski@CH2M.com]  
Sent: Tuesday, December 17, 2013 7:08 PM 
To: Lee, Don; Chavira.Raymond@epa.gov; Tom.Perina@CH2M.com 
Cc: Bradley.Barquest@utc.com; Parsons, Scott 
Subject: RE: SZN baseline sampling update - December 17, 2013  
 
Hi Don, 
 
I see from your email that you recently had problems meeting the 24‐hour holding time for hexavalent chromium 
analysis for the PVOU SZ‐North well sampling event.  In Nov 2013, CDM Smith proposed (and EPA and CDPH approved) 
to use EPA 218.7 for the analysis of hexavalent chromium for the future PVOU IZ Remedy groundwater sampling 
events.  The holding time for EPA 218.7 is 14 days, and the reporting limit is 0.02 ug/L (some labs quoting even lower 
reporting limits).   CDPH approved the use of this method for water supply wells.  Previously, for years CDM Smith had 
been using EPA 218.6 with a holding time of 24 hours, and a reporting limit of 0.3 ug/L, as have most environmental 
projects.  However, the reporting limit was not low enough to compare to the California PHG of 0.05 ug/L for hex 
chrome.  This problem (for many projects) lead to the development of EPA 218.7, which some of the local labs now offer 
and advertise to get new work.   EPA 218.7 has a sufficiently low reporting limit (0.02 ug/L) to compare to the hex 
chrome PHG.  I would check with your lab to see what specific reporting limit they can achieve with EPA 218.7.   EPA 
Method 218.7 appears to be preferable than EPA 218.6 based on holding times and reporting limits.  From other 
information I have seen, EPA 218.6 has been incrementally improved over the past few years.  TestAmerica was recently 
advertising a low level hex chrome analysis with EPA 218.6 with a reporting limit of 0.02 ug/L; however, it still has the 
24‐hour holding time.  CDM Smith used Weck Labs for their recent EPA 218.7 analyses.  Some more background on this 
issue is provided in the following links.  
 
http://www.chromatographyonline.com/lcgc/article/articleDetail.jsp?id=761915 
 
http://www.testamericainc.com/news/featured‐capabilities/epa‐method‐2186‐low‐level‐hexavalent‐chromium/ 
 
I recommend using EPA 218.7 for the future hex chrome analysis for the SZ‐North sampling to avoid the problems 
associated with the short sample holding times for EPA Method 218.6.  You mentioned in your email below that you are 
using Weck Labs for the hex chrome analysis, so check with them to see if they plan to use EPA Method 218.7 for the 
analysis of hexavalent chromium.  
 
Regards, John  
 
John Dolegowski 
Senior Hydrogeologist/Project Manager  
CH2M HILL 
jdolegow@ch2m.com 
Work Phone:  714/435-6355 
Cell Phone:  949/547-6052 
Fax:  714/424-2073 
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From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Tuesday, December 17, 2013 5:08 PM 
To: Chavira.Raymond@epa.gov 
Cc: Bradley.Barquest@utc.com; Parsons, Scott; Perina, Tom/RIV; Dolegowski, John/SCO 
Subject: SZN baseline sampling update - December 17, 2013  
 
Ray, 
 
Completed today 

‐ Collected samples from S‐05 and S‐09.  The project lab indicated that they were not able to analyze Cr+6 for S‐06 
and S‐07 samples due to equipment failure.  Due to short Cr+6 sample hold time, alternate lab could not be 
arranged and Cr+6 was not analyzed for S‐06 and S‐07 samples.  Samples collected today for Cr+6 were 
submitted to an alternate lab, Weck Labs.  

 
Tomorrow 

‐  Sample S‐10 and S‐11.  We will resampling S‐06 and S‐07 using a bailer and submit the samples for Cr+6 analysis 
at the alternate lab.   

 
Please call if there are any questions. 
 
Thanks 
Don           
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Parsons, Scott <Scott.Parsons@tetratech.com>
Sent: Wednesday, December 18, 2013 2:46 PM
To: John.Dolegowski@CH2M.com;Lee, Don;Chavira, Raymond;Tom.Perina@CH2M.com
Cc: Bradley.Barquest@utc.com
Subject: RE: SZN baseline sampling update - December 17, 2013 

John, 
 
Thank you for the suggestion.  Our plan regarding the current baseline sampling for hexavalent chromium at the PVOU 
SZ extraction wells is as follows: 
 

1. We will resample PVOU SZ extraction wells S06 and S07 by collecting three discrete depth groundwater sample 
(top, middle, and bottom of the screen interval) from each well with a bailer, and submitting these six samples ( 
three from each extraction well) to a state‐certified laboratory for analysis for hexavalent chromium by EPA 
Method 218.6 with a reporting limit of 0.02 ug/L.   The groundwater samples collected from these two wells on 
Monday, December 16 could not be analyzed for hexavalent chromium due to faulty laboratory equipment. 

2. The groundwater samples collected from PVOU SZ extraction wells S05 and S09 on Tuesday, December 17 will 
be analyzed for hexavalent chromium by EPA Method 218.6.  The required buffer solution (ammonium sulfate 
and ammonium hydroxide) will be added by the laboratory.   

3. The groundwater samples that will be collected from PVOU SZ extraction wells S10 and S11 today (December 
18) will be analyzed for hexavalent chromium by EPA Method 218.6.  The required buffer solution will be added 
in the field.   

 
Variances from the work plan will be documented in a technical memorandum summarizing the field activities and 
sampling results.   
 
Call or e‐mail with questions 
 
 
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
 
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 

 
 
 

From: John.Dolegowski@CH2M.com [mailto:John.Dolegowski@CH2M.com]  
Sent: Tuesday, December 17, 2013 7:08 PM 
To: Lee, Don; Chavira.Raymond@epa.gov; Tom.Perina@CH2M.com 
Cc: Bradley.Barquest@utc.com; Parsons, Scott 
Subject: RE: SZN baseline sampling update - December 17, 2013  
 
Hi Don, 
 
I see from your email that you recently had problems meeting the 24‐hour holding time for hexavalent chromium 
analysis for the PVOU SZ‐North well sampling event.  In Nov 2013, CDM Smith proposed (and EPA and CDPH approved) 
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to use EPA 218.7 for the analysis of hexavalent chromium for the future PVOU IZ Remedy groundwater sampling 
events.  The holding time for EPA 218.7 is 14 days, and the reporting limit is 0.02 ug/L (some labs quoting even lower 
reporting limits).   CDPH approved the use of this method for water supply wells.  Previously, for years CDM Smith had 
been using EPA 218.6 with a holding time of 24 hours, and a reporting limit of 0.3 ug/L, as have most environmental 
projects.  However, the reporting limit was not low enough to compare to the California PHG of 0.05 ug/L for hex 
chrome.  This problem (for many projects) lead to the development of EPA 218.7, which some of the local labs now offer 
and advertise to get new work.   EPA 218.7 has a sufficiently low reporting limit (0.02 ug/L) to compare to the hex 
chrome PHG.  I would check with your lab to see what specific reporting limit they can achieve with EPA 218.7.   EPA 
Method 218.7 appears to be preferable than EPA 218.6 based on holding times and reporting limits.  From other 
information I have seen, EPA 218.6 has been incrementally improved over the past few years.  TestAmerica was recently 
advertising a low level hex chrome analysis with EPA 218.6 with a reporting limit of 0.02 ug/L; however, it still has the 
24‐hour holding time.  CDM Smith used Weck Labs for their recent EPA 218.7 analyses.  Some more background on this 
issue is provided in the following links.  
 
http://www.chromatographyonline.com/lcgc/article/articleDetail.jsp?id=761915 
 
http://www.testamericainc.com/news/featured‐capabilities/epa‐method‐2186‐low‐level‐hexavalent‐chromium/ 
 
I recommend using EPA 218.7 for the future hex chrome analysis for the SZ‐North sampling to avoid the problems 
associated with the short sample holding times for EPA Method 218.6.  You mentioned in your email below that you are 
using Weck Labs for the hex chrome analysis, so check with them to see if they plan to use EPA Method 218.7 for the 
analysis of hexavalent chromium.  
 
Regards, John  
 
John Dolegowski 
Senior Hydrogeologist/Project Manager  
CH2M HILL 
jdolegow@ch2m.com 
Work Phone:  714/435-6355 
Cell Phone:  949/547-6052 
Fax:  714/424-2073 
 
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Tuesday, December 17, 2013 5:08 PM 
To: Chavira.Raymond@epa.gov 
Cc: Bradley.Barquest@utc.com; Parsons, Scott; Perina, Tom/RIV; Dolegowski, John/SCO 
Subject: SZN baseline sampling update - December 17, 2013  
 
Ray, 
 
Completed today 

‐ Collected samples from S‐05 and S‐09.  The project lab indicated that they were not able to analyze Cr+6 for S‐06 
and S‐07 samples due to equipment failure.  Due to short Cr+6 sample hold time, alternate lab could not be 
arranged and Cr+6 was not analyzed for S‐06 and S‐07 samples.  Samples collected today for Cr+6 were 
submitted to an alternate lab, Weck Labs.  

 
Tomorrow 

‐  Sample S‐10 and S‐11.  We will resampling S‐06 and S‐07 using a bailer and submit the samples for Cr+6 analysis 
at the alternate lab.   

 
Please call if there are any questions. 
 
Thanks 
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Don           
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Barquest, Bradley A        UTCHQ <Bradley.Barquest@utc.com>
Sent: Wednesday, December 18, 2013 2:46 PM
To: Chavira, Raymond
Cc: Scott.Parsons@tetratech.com;<Tom.Perina@CH2M.com> (Tom.Perina@CH2M.com)
Subject: PVOU Stake Holders Meeting Presentations

Ray have you sent out the presentations associated with the last PVOU  Stakeholders Meeting held on November 19, 
2013?  If not, could you do so at your convenience. 
 
Thanks 
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  
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Chavira, Raymond

From: Tom.Perina@CH2M.com
Sent: Wednesday, December 18, 2013 3:31 PM
To: John.Dolegowski@CH2M.com;Chavira, Raymond
Cc: Kerang.Sun@CH2M.com
Subject: RE: SZN baseline sampling update - December 17, 2013 

Checking my mail before the flight… 
 
John and I had a discussion on this yesterday. The stirred water in the well would be aerated and Cr could oxidize into 
Cr6+, which would result in inflated Cr6+ concentrations from bailer samples. On the other hand, the water in the well 
could be already replaced by formation water passing through at ~1 ft/d (and probably faster considering vertical flow), 
in which case it would be OK to sample the three depths with a bailer. The risk for UTC is that if the results are 
anomalous (much different compared to other extraction well samples), they will have to come back, purge and 
resample.  
 
Tom  
 

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Wednesday, December 18, 2013 2:46 PM 
To: Dolegowski, John/SCO; Lee, Don; Chavira.Raymond@epa.gov; Perina, Tom/RIV 
Cc: Bradley.Barquest@utc.com 
Subject: RE: SZN baseline sampling update - December 17, 2013  
 
John, 
 
Thank you for the suggestion.  Our plan regarding the current baseline sampling for hexavalent chromium at the PVOU 
SZ extraction wells is as follows: 
 

1. We will resample PVOU SZ extraction wells S06 and S07 by collecting three discrete depth groundwater sample 
(top, middle, and bottom of the screen interval) from each well with a bailer, and submitting these six samples ( 
three from each extraction well) to a state‐certified laboratory for analysis for hexavalent chromium by EPA 
Method 218.6 with a reporting limit of 0.02 ug/L.   The groundwater samples collected from these two wells on 
Monday, December 16 could not be analyzed for hexavalent chromium due to faulty laboratory equipment. 

2. The groundwater samples collected from PVOU SZ extraction wells S05 and S09 on Tuesday, December 17 will 
be analyzed for hexavalent chromium by EPA Method 218.6.  The required buffer solution (ammonium sulfate 
and ammonium hydroxide) will be added by the laboratory.   

3. The groundwater samples that will be collected from PVOU SZ extraction wells S10 and S11 today (December 
18) will be analyzed for hexavalent chromium by EPA Method 218.6.  The required buffer solution will be added 
in the field.   

 
Variances from the work plan will be documented in a technical memorandum summarizing the field activities and 
sampling results.   
 
Call or e‐mail with questions 
 
 
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
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Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 

 
 
 

From: John.Dolegowski@CH2M.com [mailto:John.Dolegowski@CH2M.com]  
Sent: Tuesday, December 17, 2013 7:08 PM 
To: Lee, Don; Chavira.Raymond@epa.gov; Tom.Perina@CH2M.com 
Cc: Bradley.Barquest@utc.com; Parsons, Scott 
Subject: RE: SZN baseline sampling update - December 17, 2013  
 
Hi Don, 
 
I see from your email that you recently had problems meeting the 24‐hour holding time for hexavalent chromium 
analysis for the PVOU SZ‐North well sampling event.  In Nov 2013, CDM Smith proposed (and EPA and CDPH approved) 
to use EPA 218.7 for the analysis of hexavalent chromium for the future PVOU IZ Remedy groundwater sampling 
events.  The holding time for EPA 218.7 is 14 days, and the reporting limit is 0.02 ug/L (some labs quoting even lower 
reporting limits).   CDPH approved the use of this method for water supply wells.  Previously, for years CDM Smith had 
been using EPA 218.6 with a holding time of 24 hours, and a reporting limit of 0.3 ug/L, as have most environmental 
projects.  However, the reporting limit was not low enough to compare to the California PHG of 0.05 ug/L for hex 
chrome.  This problem (for many projects) lead to the development of EPA 218.7, which some of the local labs now offer 
and advertise to get new work.   EPA 218.7 has a sufficiently low reporting limit (0.02 ug/L) to compare to the hex 
chrome PHG.  I would check with your lab to see what specific reporting limit they can achieve with EPA 218.7.   EPA 
Method 218.7 appears to be preferable than EPA 218.6 based on holding times and reporting limits.  From other 
information I have seen, EPA 218.6 has been incrementally improved over the past few years.  TestAmerica was recently 
advertising a low level hex chrome analysis with EPA 218.6 with a reporting limit of 0.02 ug/L; however, it still has the 
24‐hour holding time.  CDM Smith used Weck Labs for their recent EPA 218.7 analyses.  Some more background on this 
issue is provided in the following links.  
 
http://www.chromatographyonline.com/lcgc/article/articleDetail.jsp?id=761915 
 
http://www.testamericainc.com/news/featured‐capabilities/epa‐method‐2186‐low‐level‐hexavalent‐chromium/ 
 
I recommend using EPA 218.7 for the future hex chrome analysis for the SZ‐North sampling to avoid the problems 
associated with the short sample holding times for EPA Method 218.6.  You mentioned in your email below that you are 
using Weck Labs for the hex chrome analysis, so check with them to see if they plan to use EPA Method 218.7 for the 
analysis of hexavalent chromium.  
 
Regards, John  
 
John Dolegowski 
Senior Hydrogeologist/Project Manager  
CH2M HILL 
jdolegow@ch2m.com 
Work Phone:  714/435-6355 
Cell Phone:  949/547-6052 
Fax:  714/424-2073 
 
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Tuesday, December 17, 2013 5:08 PM 
To: Chavira.Raymond@epa.gov 
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Cc: Bradley.Barquest@utc.com; Parsons, Scott; Perina, Tom/RIV; Dolegowski, John/SCO 
Subject: SZN baseline sampling update - December 17, 2013  
 
Ray, 
 
Completed today 

‐ Collected samples from S‐05 and S‐09.  The project lab indicated that they were not able to analyze Cr+6 for S‐06 
and S‐07 samples due to equipment failure.  Due to short Cr+6 sample hold time, alternate lab could not be 
arranged and Cr+6 was not analyzed for S‐06 and S‐07 samples.  Samples collected today for Cr+6 were 
submitted to an alternate lab, Weck Labs.  

 
Tomorrow 

‐  Sample S‐10 and S‐11.  We will resampling S‐06 and S‐07 using a bailer and submit the samples for Cr+6 analysis 
at the alternate lab.   

 
Please call if there are any questions. 
 
Thanks 
Don           
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Wednesday, December 18, 2013 6:16 PM
To: Parsons, Scott;John.Dolegowski@CH2M.com;Lee, Don;Tom.Perina@CH2M.com
Cc: Bradley.Barquest@utc.com
Subject: RE: SZN baseline sampling update - December 17, 2013 

Scott,   
 
Please keep an eye on the data since the sampling protocol compared to other extraction well samples is different.   
 
Ray 
 

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Wednesday, December 18, 2013 2:46 PM 
To: John.Dolegowski@CH2M.com; Lee, Don; Chavira, Raymond; Tom.Perina@CH2M.com 
Cc: Bradley.Barquest@utc.com 
Subject: RE: SZN baseline sampling update - December 17, 2013  
 
John, 
 
Thank you for the suggestion.  Our plan regarding the current baseline sampling for hexavalent chromium at the PVOU 
SZ extraction wells is as follows: 
 

1. We will resample PVOU SZ extraction wells S06 and S07 by collecting three discrete depth groundwater sample 
(top, middle, and bottom of the screen interval) from each well with a bailer, and submitting these six samples ( 
three from each extraction well) to a state‐certified laboratory for analysis for hexavalent chromium by EPA 
Method 218.6 with a reporting limit of 0.02 ug/L.   The groundwater samples collected from these two wells on 
Monday, December 16 could not be analyzed for hexavalent chromium due to faulty laboratory equipment. 

2. The groundwater samples collected from PVOU SZ extraction wells S05 and S09 on Tuesday, December 17 will 
be analyzed for hexavalent chromium by EPA Method 218.6.  The required buffer solution (ammonium sulfate 
and ammonium hydroxide) will be added by the laboratory.   

3. The groundwater samples that will be collected from PVOU SZ extraction wells S10 and S11 today (December 
18) will be analyzed for hexavalent chromium by EPA Method 218.6.  The required buffer solution will be added 
in the field.   

 
Variances from the work plan will be documented in a technical memorandum summarizing the field activities and 
sampling results.   
 
Call or e‐mail with questions 
 
 
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
 
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 
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From: John.Dolegowski@CH2M.com [mailto:John.Dolegowski@CH2M.com]  
Sent: Tuesday, December 17, 2013 7:08 PM 
To: Lee, Don; Chavira.Raymond@epa.gov; Tom.Perina@CH2M.com 
Cc: Bradley.Barquest@utc.com; Parsons, Scott 
Subject: RE: SZN baseline sampling update - December 17, 2013  
 
Hi Don, 
 
I see from your email that you recently had problems meeting the 24‐hour holding time for hexavalent chromium 
analysis for the PVOU SZ‐North well sampling event.  In Nov 2013, CDM Smith proposed (and EPA and CDPH approved) 
to use EPA 218.7 for the analysis of hexavalent chromium for the future PVOU IZ Remedy groundwater sampling 
events.  The holding time for EPA 218.7 is 14 days, and the reporting limit is 0.02 ug/L (some labs quoting even lower 
reporting limits).   CDPH approved the use of this method for water supply wells.  Previously, for years CDM Smith had 
been using EPA 218.6 with a holding time of 24 hours, and a reporting limit of 0.3 ug/L, as have most environmental 
projects.  However, the reporting limit was not low enough to compare to the California PHG of 0.05 ug/L for hex 
chrome.  This problem (for many projects) lead to the development of EPA 218.7, which some of the local labs now offer 
and advertise to get new work.   EPA 218.7 has a sufficiently low reporting limit (0.02 ug/L) to compare to the hex 
chrome PHG.  I would check with your lab to see what specific reporting limit they can achieve with EPA 218.7.   EPA 
Method 218.7 appears to be preferable than EPA 218.6 based on holding times and reporting limits.  From other 
information I have seen, EPA 218.6 has been incrementally improved over the past few years.  TestAmerica was recently 
advertising a low level hex chrome analysis with EPA 218.6 with a reporting limit of 0.02 ug/L; however, it still has the 
24‐hour holding time.  CDM Smith used Weck Labs for their recent EPA 218.7 analyses.  Some more background on this 
issue is provided in the following links.  
 
http://www.chromatographyonline.com/lcgc/article/articleDetail.jsp?id=761915 
 
http://www.testamericainc.com/news/featured‐capabilities/epa‐method‐2186‐low‐level‐hexavalent‐chromium/ 
 
I recommend using EPA 218.7 for the future hex chrome analysis for the SZ‐North sampling to avoid the problems 
associated with the short sample holding times for EPA Method 218.6.  You mentioned in your email below that you are 
using Weck Labs for the hex chrome analysis, so check with them to see if they plan to use EPA Method 218.7 for the 
analysis of hexavalent chromium.  
 
Regards, John  
 
John Dolegowski 
Senior Hydrogeologist/Project Manager  
CH2M HILL 
jdolegow@ch2m.com 
Work Phone:  714/435-6355 
Cell Phone:  949/547-6052 
Fax:  714/424-2073 
 
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Tuesday, December 17, 2013 5:08 PM 
To: Chavira.Raymond@epa.gov 
Cc: Bradley.Barquest@utc.com; Parsons, Scott; Perina, Tom/RIV; Dolegowski, John/SCO 
Subject: SZN baseline sampling update - December 17, 2013  
 
Ray, 
 
Completed today 
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‐ Collected samples from S‐05 and S‐09.  The project lab indicated that they were not able to analyze Cr+6 for S‐06 
and S‐07 samples due to equipment failure.  Due to short Cr+6 sample hold time, alternate lab could not be 
arranged and Cr+6 was not analyzed for S‐06 and S‐07 samples.  Samples collected today for Cr+6 were 
submitted to an alternate lab, Weck Labs.  

 
Tomorrow 

‐  Sample S‐10 and S‐11.  We will resampling S‐06 and S‐07 using a bailer and submit the samples for Cr+6 analysis 
at the alternate lab.   

 
Please call if there are any questions. 
 
Thanks 
Don           
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Parsons, Scott <Scott.Parsons@tetratech.com>
Sent: Wednesday, December 18, 2013 7:56 PM
To: Chavira, Raymond;John.Dolegowski@CH2M.com;Lee, Don;Tom.Perina@CH2M.com
Cc: Bradley.Barquest@utc.com
Subject: RE: SZN baseline sampling update - December 17, 2013

Will do. 
 
 
-------- Original message -------- 
From: "Chavira, Raymond" <Chavira.Raymond@epa.gov>  
Date: 12/18/2013 6:15 PM (GMT-08:00)  
To: "Parsons, Scott" <Scott.Parsons@tetratech.com>,John.Dolegowski@CH2M.com,"Lee, Don" 
<Don.Lee@tetratech.com>,Tom.Perina@CH2M.com  
Cc: Bradley.Barquest@utc.com  
Subject: RE: SZN baseline sampling update - December 17, 2013  
 

Scott,   
  
Please keep an eye on the data since the sampling protocol compared to other extraction well samples is different.   
  
Ray 
  

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Wednesday, December 18, 2013 2:46 PM 
To: John.Dolegowski@CH2M.com; Lee, Don; Chavira, Raymond; Tom.Perina@CH2M.com 
Cc: Bradley.Barquest@utc.com 
Subject: RE: SZN baseline sampling update - December 17, 2013  
  
John, 
  
Thank you for the suggestion.  Our plan regarding the current baseline sampling for hexavalent chromium at the PVOU 
SZ extraction wells is as follows: 
  

1.       We will resample PVOU SZ extraction wells S06 and S07 by collecting three discrete depth groundwater sample 
(top, middle, and bottom of the screen interval) from each well with a bailer, and submitting these six samples ( 
three from each extraction well) to a state‐certified laboratory for analysis for hexavalent chromium by EPA 
Method 218.6 with a reporting limit of 0.02 ug/L.   The groundwater samples collected from these two wells on 
Monday, December 16 could not be analyzed for hexavalent chromium due to faulty laboratory equipment. 

2.       The groundwater samples collected from PVOU SZ extraction wells S05 and S09 on Tuesday, December 17 will 
be analyzed for hexavalent chromium by EPA Method 218.6.  The required buffer solution (ammonium sulfate 
and ammonium hydroxide) will be added by the laboratory.   

3.       The groundwater samples that will be collected from PVOU SZ extraction wells S10 and S11 today (December 
18) will be analyzed for hexavalent chromium by EPA Method 218.6.  The required buffer solution will be added 
in the field.   
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Variances from the work plan will be documented in a technical memorandum summarizing the field activities and 
sampling results.   
  
Call or e‐mail with questions 
  
  
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
  
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
  
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 
  
  
  

From: John.Dolegowski@CH2M.com [mailto:John.Dolegowski@CH2M.com]  
Sent: Tuesday, December 17, 2013 7:08 PM 
To: Lee, Don; Chavira.Raymond@epa.gov; Tom.Perina@CH2M.com 
Cc: Bradley.Barquest@utc.com; Parsons, Scott 
Subject: RE: SZN baseline sampling update - December 17, 2013  
  
Hi Don, 
  
I see from your email that you recently had problems meeting the 24‐hour holding time for hexavalent chromium 
analysis for the PVOU SZ‐North well sampling event.  In Nov 2013, CDM Smith proposed (and EPA and CDPH approved) 
to use EPA 218.7 for the analysis of hexavalent chromium for the future PVOU IZ Remedy groundwater sampling 
events.  The holding time for EPA 218.7 is 14 days, and the reporting limit is 0.02 ug/L (some labs quoting even lower 
reporting limits).   CDPH approved the use of this method for water supply wells.  Previously, for years CDM Smith had 
been using EPA 218.6 with a holding time of 24 hours, and a reporting limit of 0.3 ug/L, as have most environmental 
projects.  However, the reporting limit was not low enough to compare to the California PHG of 0.05 ug/L for hex 
chrome.  This problem (for many projects) lead to the development of EPA 218.7, which some of the local labs now offer 
and advertise to get new work.   EPA 218.7 has a sufficiently low reporting limit (0.02 ug/L) to compare to the hex 
chrome PHG.  I would check with your lab to see what specific reporting limit they can achieve with EPA 218.7.   EPA 
Method 218.7 appears to be preferable than EPA 218.6 based on holding times and reporting limits.  From other 
information I have seen, EPA 218.6 has been incrementally improved over the past few years.  TestAmerica was recently 
advertising a low level hex chrome analysis with EPA 218.6 with a reporting limit of 0.02 ug/L; however, it still has the 
24‐hour holding time.  CDM Smith used Weck Labs for their recent EPA 218.7 analyses.  Some more background on this 
issue is provided in the following links.  
  
http://www.chromatographyonline.com/lcgc/article/articleDetail.jsp?id=761915 
  
http://www.testamericainc.com/news/featured‐capabilities/epa‐method‐2186‐low‐level‐hexavalent‐chromium/ 
  
I recommend using EPA 218.7 for the future hex chrome analysis for the SZ‐North sampling to avoid the problems 
associated with the short sample holding times for EPA Method 218.6.  You mentioned in your email below that you are 
using Weck Labs for the hex chrome analysis, so check with them to see if they plan to use EPA Method 218.7 for the 
analysis of hexavalent chromium.  
  
Regards, John  
  
John Dolegowski 
Senior Hydrogeologist/Project Manager  
CH2M HILL 
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jdolegow@ch2m.com 
Work Phone:  714/435-6355 
Cell Phone:  949/547-6052 
Fax:  714/424-2073 
  
  

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Tuesday, December 17, 2013 5:08 PM 
To: Chavira.Raymond@epa.gov 
Cc: Bradley.Barquest@utc.com; Parsons, Scott; Perina, Tom/RIV; Dolegowski, John/SCO 
Subject: SZN baseline sampling update - December 17, 2013  
  
Ray, 
  
Completed today 

‐          Collected samples from S‐05 and S‐09.  The project lab indicated that they were not able to analyze Cr+6 for S‐
06 and S‐07 samples due to equipment failure.  Due to short Cr+6 sample hold time, alternate lab could not be 
arranged and Cr+6 was not analyzed for S‐06 and S‐07 samples.  Samples collected today for Cr+6 were 
submitted to an alternate lab, Weck Labs.  

  
Tomorrow 

‐           Sample S‐10 and S‐11.  We will resampling S‐06 and S‐07 using a bailer and submit the samples for Cr+6 
analysis at the alternate lab.   

  
Please call if there are any questions. 
  
Thanks 
Don           
  
  
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: John.Dolegowski@CH2M.com
Sent: Thursday, December 19, 2013 12:04 AM
To: Scott.Parsons@tetratech.com;Don.Lee@tetratech.com
Cc: Chavira, Raymond;Bradley.Barquest@utc.com;Tom.Perina@CH2M.com
Subject: RE: SZN baseline sampling update - December 17, 2013 

Scott, 
 

I was in the field today for an oversight visit of the SZ‐North sampling at EPA’s request.  During the afternoon, I 
became aware of the plan to sample S07 at three depths with a bailer.  I agree with the principal of collecting 
a grab sample from 3 depths within the well screen in place of purging the entire extraction well and collecting 
one representative groundwater sample.   However, in practice the bailers will starting filling up with 
groundwater as soon as they are submerged below the water table.  Therefore, the 3 samples would all be 
collected from the uppermost portion of the well screen regardless of how deep the bailer is lowered into the 
well prior to removal.  I discussed this issue with your senior field staff, Ben Alms, and we agreed that a 
preferable approach would be to sample the 3 well screen depths with HydraSleeve samplers.   As you are 
probably aware, the HydraSleeve sampler remains collapsed and predominantly empty when it is lowered into 
the well.  When the sampler is pulled up at a rate of approximately 1 foot per second, the upward motion 
causes the top check valve to open which allows the sampler to fill with groundwater as it is pulled up through 
the well screen a distance equivalent to 1 to 1.5 times the length of the sampler.  Ben discussed this approach 
with Don Lee by phone and they agreed to deploy the HydraSleeve samplers as soon as they are received.  My 
understanding is that the plan is to deploy the samplers one day, allow the well to equilibrate overnight, and 
then pull the HydraSleeve samplers the following day.   Because the extraction wells will not have been fully 
purged prior to sampling as was the case for initial sampling earlier this week, the hexavalent chromium 
samples may not be completely representative of the water quality that would be obtained from a purged 
well.  However, our opinion is that this approach is acceptable to provide the missing hexavalent chromium 
samples as a result of the laboratory missing the hex chrome sample holding time.  
 
Did you mean to state that EPA 218.7 will be used for the hexavalent chromium analysis for S05, S06, S07 and 
S09 rather than EPA 218.6 as stated in your email below?  Please clarify which samples will be analyzed by EPA 
218.6 and which samples by EPA 218.7. 
 
Thanks, John 
 
John Dolegowski 
Senior Hydrogeologist/Project Manager  
CH2M HILL 
jdolegow@ch2m.com 
Work Phone:  714/435-6355 
Cell Phone:  949/547-6052 
Fax:  714/424-2073 
 
 

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Wednesday, December 18, 2013 6:16 PM 
To: Parsons, Scott; Dolegowski, John/SCO; Lee, Don; Perina, Tom/RIV 
Cc: Bradley.Barquest@utc.com 
Subject: RE: SZN baseline sampling update - December 17, 2013  
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Scott,   
 
Please keep an eye on the data since the sampling protocol compared to other extraction well samples is different.   
 
Ray 
 

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Wednesday, December 18, 2013 2:46 PM 
To: John.Dolegowski@CH2M.com; Lee, Don; Chavira, Raymond; Tom.Perina@CH2M.com 
Cc: Bradley.Barquest@utc.com 
Subject: RE: SZN baseline sampling update - December 17, 2013  
 
John, 
 
Thank you for the suggestion.  Our plan regarding the current baseline sampling for hexavalent chromium at the PVOU 
SZ extraction wells is as follows: 
 

1. We will resample PVOU SZ extraction wells S06 and S07 by collecting three discrete depth groundwater sample 
(top, middle, and bottom of the screen interval) from each well with a bailer, and submitting these six samples ( 
three from each extraction well) to a state‐certified laboratory for analysis for hexavalent chromium by EPA 
Method 218.6 with a reporting limit of 0.02 ug/L.   The groundwater samples collected from these two wells on 
Monday, December 16 could not be analyzed for hexavalent chromium due to faulty laboratory equipment. 

2. The groundwater samples collected from PVOU SZ extraction wells S05 and S09 on Tuesday, December 17 will 
be analyzed for hexavalent chromium by EPA Method 218.6.  The required buffer solution (ammonium sulfate 
and ammonium hydroxide) will be added by the laboratory.   

3. The groundwater samples that will be collected from PVOU SZ extraction wells S10 and S11 today (December 
18) will be analyzed for hexavalent chromium by EPA Method 218.6.  The required buffer solution will be added 
in the field.   

 
Variances from the work plan will be documented in a technical memorandum summarizing the field activities and 
sampling results.   
 
Call or e‐mail with questions 
 
 
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
 
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 

 
 
 

From: John.Dolegowski@CH2M.com [mailto:John.Dolegowski@CH2M.com]  
Sent: Tuesday, December 17, 2013 7:08 PM 
To: Lee, Don; Chavira.Raymond@epa.gov; Tom.Perina@CH2M.com 
Cc: Bradley.Barquest@utc.com; Parsons, Scott 
Subject: RE: SZN baseline sampling update - December 17, 2013  
 
Hi Don, 
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I see from your email that you recently had problems meeting the 24‐hour holding time for hexavalent chromium 
analysis for the PVOU SZ‐North well sampling event.  In Nov 2013, CDM Smith proposed (and EPA and CDPH approved) 
to use EPA 218.7 for the analysis of hexavalent chromium for the future PVOU IZ Remedy groundwater sampling 
events.  The holding time for EPA 218.7 is 14 days, and the reporting limit is 0.02 ug/L (some labs quoting even lower 
reporting limits).   CDPH approved the use of this method for water supply wells.  Previously, for years CDM Smith had 
been using EPA 218.6 with a holding time of 24 hours, and a reporting limit of 0.3 ug/L, as have most environmental 
projects.  However, the reporting limit was not low enough to compare to the California PHG of 0.05 ug/L for hex 
chrome.  This problem (for many projects) lead to the development of EPA 218.7, which some of the local labs now offer 
and advertise to get new work.   EPA 218.7 has a sufficiently low reporting limit (0.02 ug/L) to compare to the hex 
chrome PHG.  I would check with your lab to see what specific reporting limit they can achieve with EPA 218.7.   EPA 
Method 218.7 appears to be preferable than EPA 218.6 based on holding times and reporting limits.  From other 
information I have seen, EPA 218.6 has been incrementally improved over the past few years.  TestAmerica was recently 
advertising a low level hex chrome analysis with EPA 218.6 with a reporting limit of 0.02 ug/L; however, it still has the 
24‐hour holding time.  CDM Smith used Weck Labs for their recent EPA 218.7 analyses.  Some more background on this 
issue is provided in the following links.  
 
http://www.chromatographyonline.com/lcgc/article/articleDetail.jsp?id=761915 
 
http://www.testamericainc.com/news/featured‐capabilities/epa‐method‐2186‐low‐level‐hexavalent‐chromium/ 
 
I recommend using EPA 218.7 for the future hex chrome analysis for the SZ‐North sampling to avoid the problems 
associated with the short sample holding times for EPA Method 218.6.  You mentioned in your email below that you are 
using Weck Labs for the hex chrome analysis, so check with them to see if they plan to use EPA Method 218.7 for the 
analysis of hexavalent chromium.  
 
Regards, John  
 
John Dolegowski 
Senior Hydrogeologist/Project Manager  
CH2M HILL 
jdolegow@ch2m.com 
Work Phone:  714/435-6355 
Cell Phone:  949/547-6052 
Fax:  714/424-2073 
 
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Tuesday, December 17, 2013 5:08 PM 
To: Chavira.Raymond@epa.gov 
Cc: Bradley.Barquest@utc.com; Parsons, Scott; Perina, Tom/RIV; Dolegowski, John/SCO 
Subject: SZN baseline sampling update - December 17, 2013  
 
Ray, 
 
Completed today 

‐ Collected samples from S‐05 and S‐09.  The project lab indicated that they were not able to analyze Cr+6 for S‐06 
and S‐07 samples due to equipment failure.  Due to short Cr+6 sample hold time, alternate lab could not be 
arranged and Cr+6 was not analyzed for S‐06 and S‐07 samples.  Samples collected today for Cr+6 were 
submitted to an alternate lab, Weck Labs.  

 
Tomorrow 

‐  Sample S‐10 and S‐11.  We will resampling S‐06 and S‐07 using a bailer and submit the samples for Cr+6 analysis 
at the alternate lab.   
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Please call if there are any questions. 
 
Thanks 
Don           
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Thursday, December 19, 2013 8:48 AM
To: John.Dolegowski@CH2M.com;Parsons, Scott
Cc: Chavira, Raymond;Bradley.Barquest@utc.com;Tom.Perina@CH2M.com
Subject: RE: SZN baseline sampling update - December 17, 2013 

John, 
 
All samples will be analyzed for hexavalent chromium by EPA Method 218.6 (low level drinking water by IC) with a 
reporting limit of 0.02 ug/L.  None by EPA 218.7 (reporting limit of 0.03 ug/L).  
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: John.Dolegowski@CH2M.com [mailto:John.Dolegowski@CH2M.com]  
Sent: Thursday, December 19, 2013 12:04 AM 
To: Parsons, Scott; Lee, Don 
Cc: Chavira.Raymond@epa.gov; Bradley.Barquest@utc.com; Tom.Perina@CH2M.com 
Subject: RE: SZN baseline sampling update - December 17, 2013  
 
Scott, 
 

I was in the field today for an oversight visit of the SZ‐North sampling at EPA’s request.  During the afternoon, I 
became aware of the plan to sample S07 at three depths with a bailer.  I agree with the principal of collecting 
a grab sample from 3 depths within the well screen in place of purging the entire extraction well and collecting 
one representative groundwater sample.   However, in practice the bailers will starting filling up with 
groundwater as soon as they are submerged below the water table.  Therefore, the 3 samples would all be 
collected from the uppermost portion of the well screen regardless of how deep the bailer is lowered into the 
well prior to removal.  I discussed this issue with your senior field staff, Ben Alms, and we agreed that a 
preferable approach would be to sample the 3 well screen depths with HydraSleeve samplers.   As you are 
probably aware, the HydraSleeve sampler remains collapsed and predominantly empty when it is lowered into 
the well.  When the sampler is pulled up at a rate of approximately 1 foot per second, the upward motion 
causes the top check valve to open which allows the sampler to fill with groundwater as it is pulled up through 
the well screen a distance equivalent to 1 to 1.5 times the length of the sampler.  Ben discussed this approach 
with Don Lee by phone and they agreed to deploy the HydraSleeve samplers as soon as they are received.  My 
understanding is that the plan is to deploy the samplers one day, allow the well to equilibrate overnight, and 
then pull the HydraSleeve samplers the following day.   Because the extraction wells will not have been fully 
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purged prior to sampling as was the case for initial sampling earlier this week, the hexavalent chromium 
samples may not be completely representative of the water quality that would be obtained from a purged 
well.  However, our opinion is that this approach is acceptable to provide the missing hexavalent chromium 
samples as a result of the laboratory missing the hex chrome sample holding time.  
 
Did you mean to state that EPA 218.7 will be used for the hexavalent chromium analysis for S05, S06, S07 and 
S09 rather than EPA 218.6 as stated in your email below?  Please clarify which samples will be analyzed by EPA 
218.6 and which samples by EPA 218.7. 
 
Thanks, John 
 
John Dolegowski 
Senior Hydrogeologist/Project Manager  
CH2M HILL 
jdolegow@ch2m.com 
Work Phone:  714/435-6355 
Cell Phone:  949/547-6052 
Fax:  714/424-2073 
 
 

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Wednesday, December 18, 2013 6:16 PM 
To: Parsons, Scott; Dolegowski, John/SCO; Lee, Don; Perina, Tom/RIV 
Cc: Bradley.Barquest@utc.com 
Subject: RE: SZN baseline sampling update - December 17, 2013  
 
Scott,   
 
Please keep an eye on the data since the sampling protocol compared to other extraction well samples is different.   
 
Ray 
 

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Wednesday, December 18, 2013 2:46 PM 
To: John.Dolegowski@CH2M.com; Lee, Don; Chavira, Raymond; Tom.Perina@CH2M.com 
Cc: Bradley.Barquest@utc.com 
Subject: RE: SZN baseline sampling update - December 17, 2013  
 
John, 
 
Thank you for the suggestion.  Our plan regarding the current baseline sampling for hexavalent chromium at the PVOU 
SZ extraction wells is as follows: 
 

1. We will resample PVOU SZ extraction wells S06 and S07 by collecting three discrete depth groundwater sample 
(top, middle, and bottom of the screen interval) from each well with a bailer, and submitting these six samples ( 
three from each extraction well) to a state‐certified laboratory for analysis for hexavalent chromium by EPA 
Method 218.6 with a reporting limit of 0.02 ug/L.   The groundwater samples collected from these two wells on 
Monday, December 16 could not be analyzed for hexavalent chromium due to faulty laboratory equipment. 

2. The groundwater samples collected from PVOU SZ extraction wells S05 and S09 on Tuesday, December 17 will 
be analyzed for hexavalent chromium by EPA Method 218.6.  The required buffer solution (ammonium sulfate 
and ammonium hydroxide) will be added by the laboratory.   

3. The groundwater samples that will be collected from PVOU SZ extraction wells S10 and S11 today (December 
18) will be analyzed for hexavalent chromium by EPA Method 218.6.  The required buffer solution will be added 
in the field.   



89

 
Variances from the work plan will be documented in a technical memorandum summarizing the field activities and 
sampling results.   
 
Call or e‐mail with questions 
 
 
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
 
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 

 
 
 

From: John.Dolegowski@CH2M.com [mailto:John.Dolegowski@CH2M.com]  
Sent: Tuesday, December 17, 2013 7:08 PM 
To: Lee, Don; Chavira.Raymond@epa.gov; Tom.Perina@CH2M.com 
Cc: Bradley.Barquest@utc.com; Parsons, Scott 
Subject: RE: SZN baseline sampling update - December 17, 2013  
 
Hi Don, 
 
I see from your email that you recently had problems meeting the 24‐hour holding time for hexavalent chromium 
analysis for the PVOU SZ‐North well sampling event.  In Nov 2013, CDM Smith proposed (and EPA and CDPH approved) 
to use EPA 218.7 for the analysis of hexavalent chromium for the future PVOU IZ Remedy groundwater sampling 
events.  The holding time for EPA 218.7 is 14 days, and the reporting limit is 0.02 ug/L (some labs quoting even lower 
reporting limits).   CDPH approved the use of this method for water supply wells.  Previously, for years CDM Smith had 
been using EPA 218.6 with a holding time of 24 hours, and a reporting limit of 0.3 ug/L, as have most environmental 
projects.  However, the reporting limit was not low enough to compare to the California PHG of 0.05 ug/L for hex 
chrome.  This problem (for many projects) lead to the development of EPA 218.7, which some of the local labs now offer 
and advertise to get new work.   EPA 218.7 has a sufficiently low reporting limit (0.02 ug/L) to compare to the hex 
chrome PHG.  I would check with your lab to see what specific reporting limit they can achieve with EPA 218.7.   EPA 
Method 218.7 appears to be preferable than EPA 218.6 based on holding times and reporting limits.  From other 
information I have seen, EPA 218.6 has been incrementally improved over the past few years.  TestAmerica was recently 
advertising a low level hex chrome analysis with EPA 218.6 with a reporting limit of 0.02 ug/L; however, it still has the 
24‐hour holding time.  CDM Smith used Weck Labs for their recent EPA 218.7 analyses.  Some more background on this 
issue is provided in the following links.  
 
http://www.chromatographyonline.com/lcgc/article/articleDetail.jsp?id=761915 
 
http://www.testamericainc.com/news/featured‐capabilities/epa‐method‐2186‐low‐level‐hexavalent‐chromium/ 
 
I recommend using EPA 218.7 for the future hex chrome analysis for the SZ‐North sampling to avoid the problems 
associated with the short sample holding times for EPA Method 218.6.  You mentioned in your email below that you are 
using Weck Labs for the hex chrome analysis, so check with them to see if they plan to use EPA Method 218.7 for the 
analysis of hexavalent chromium.  
 
Regards, John  
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John Dolegowski 
Senior Hydrogeologist/Project Manager  
CH2M HILL 
jdolegow@ch2m.com 
Work Phone:  714/435-6355 
Cell Phone:  949/547-6052 
Fax:  714/424-2073 
 
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Tuesday, December 17, 2013 5:08 PM 
To: Chavira.Raymond@epa.gov 
Cc: Bradley.Barquest@utc.com; Parsons, Scott; Perina, Tom/RIV; Dolegowski, John/SCO 
Subject: SZN baseline sampling update - December 17, 2013  
 
Ray, 
 
Completed today 

‐ Collected samples from S‐05 and S‐09.  The project lab indicated that they were not able to analyze Cr+6 for S‐06 
and S‐07 samples due to equipment failure.  Due to short Cr+6 sample hold time, alternate lab could not be 
arranged and Cr+6 was not analyzed for S‐06 and S‐07 samples.  Samples collected today for Cr+6 were 
submitted to an alternate lab, Weck Labs.  

 
Tomorrow 

‐  Sample S‐10 and S‐11.  We will resampling S‐06 and S‐07 using a bailer and submit the samples for Cr+6 analysis 
at the alternate lab.   

 
Please call if there are any questions. 
 
Thanks 
Don           
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: John.Dolegowski@CH2M.com
Sent: Thursday, December 19, 2013 10:30 AM
To: Don.Lee@tetratech.com;Scott.Parsons@tetratech.com
Cc: Chavira, Raymond;Bradley.Barquest@utc.com;Tom.Perina@CH2M.com
Subject: RE: SZN baseline sampling update - December 17, 2013 

Both methods are fine.  I just wanted to make sure there was no error. 
 
Thanks, John 
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Thursday, December 19, 2013 8:48 AM 
To: Dolegowski, John/SCO; Parsons, Scott 
Cc: Chavira.Raymond@epa.gov; Bradley.Barquest@utc.com; Perina, Tom/RIV 
Subject: RE: SZN baseline sampling update - December 17, 2013  
 
John, 
 
All samples will be analyzed for hexavalent chromium by EPA Method 218.6 (low level drinking water by IC) with a 
reporting limit of 0.02 ug/L.  None by EPA 218.7 (reporting limit of 0.03 ug/L).  
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: John.Dolegowski@CH2M.com [mailto:John.Dolegowski@CH2M.com]  
Sent: Thursday, December 19, 2013 12:04 AM 
To: Parsons, Scott; Lee, Don 
Cc: Chavira.Raymond@epa.gov; Bradley.Barquest@utc.com; Tom.Perina@CH2M.com 
Subject: RE: SZN baseline sampling update - December 17, 2013  
 
Scott, 
 

I was in the field today for an oversight visit of the SZ‐North sampling at EPA’s request.  During the afternoon, I 
became aware of the plan to sample S07 at three depths with a bailer.  I agree with the principal of collecting 
a grab sample from 3 depths within the well screen in place of purging the entire extraction well and collecting 
one representative groundwater sample.   However, in practice the bailers will starting filling up with 
groundwater as soon as they are submerged below the water table.  Therefore, the 3 samples would all be 
collected from the uppermost portion of the well screen regardless of how deep the bailer is lowered into the 
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well prior to removal.  I discussed this issue with your senior field staff, Ben Alms, and we agreed that a 
preferable approach would be to sample the 3 well screen depths with HydraSleeve samplers.   As you are 
probably aware, the HydraSleeve sampler remains collapsed and predominantly empty when it is lowered into 
the well.  When the sampler is pulled up at a rate of approximately 1 foot per second, the upward motion 
causes the top check valve to open which allows the sampler to fill with groundwater as it is pulled up through 
the well screen a distance equivalent to 1 to 1.5 times the length of the sampler.  Ben discussed this approach 
with Don Lee by phone and they agreed to deploy the HydraSleeve samplers as soon as they are received.  My 
understanding is that the plan is to deploy the samplers one day, allow the well to equilibrate overnight, and 
then pull the HydraSleeve samplers the following day.   Because the extraction wells will not have been fully 
purged prior to sampling as was the case for initial sampling earlier this week, the hexavalent chromium 
samples may not be completely representative of the water quality that would be obtained from a purged 
well.  However, our opinion is that this approach is acceptable to provide the missing hexavalent chromium 
samples as a result of the laboratory missing the hex chrome sample holding time.  
 
Did you mean to state that EPA 218.7 will be used for the hexavalent chromium analysis for S05, S06, S07 and 
S09 rather than EPA 218.6 as stated in your email below?  Please clarify which samples will be analyzed by EPA 
218.6 and which samples by EPA 218.7. 
 
Thanks, John 
 
John Dolegowski 
Senior Hydrogeologist/Project Manager  
CH2M HILL 
jdolegow@ch2m.com 
Work Phone:  714/435-6355 
Cell Phone:  949/547-6052 
Fax:  714/424-2073 
 
 

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Wednesday, December 18, 2013 6:16 PM 
To: Parsons, Scott; Dolegowski, John/SCO; Lee, Don; Perina, Tom/RIV 
Cc: Bradley.Barquest@utc.com 
Subject: RE: SZN baseline sampling update - December 17, 2013  
 
Scott,   
 
Please keep an eye on the data since the sampling protocol compared to other extraction well samples is different.   
 
Ray 
 

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Wednesday, December 18, 2013 2:46 PM 
To: John.Dolegowski@CH2M.com; Lee, Don; Chavira, Raymond; Tom.Perina@CH2M.com 
Cc: Bradley.Barquest@utc.com 
Subject: RE: SZN baseline sampling update - December 17, 2013  
 
John, 
 
Thank you for the suggestion.  Our plan regarding the current baseline sampling for hexavalent chromium at the PVOU 
SZ extraction wells is as follows: 
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1. We will resample PVOU SZ extraction wells S06 and S07 by collecting three discrete depth groundwater sample 
(top, middle, and bottom of the screen interval) from each well with a bailer, and submitting these six samples ( 
three from each extraction well) to a state‐certified laboratory for analysis for hexavalent chromium by EPA 
Method 218.6 with a reporting limit of 0.02 ug/L.   The groundwater samples collected from these two wells on 
Monday, December 16 could not be analyzed for hexavalent chromium due to faulty laboratory equipment. 

2. The groundwater samples collected from PVOU SZ extraction wells S05 and S09 on Tuesday, December 17 will 
be analyzed for hexavalent chromium by EPA Method 218.6.  The required buffer solution (ammonium sulfate 
and ammonium hydroxide) will be added by the laboratory.   

3. The groundwater samples that will be collected from PVOU SZ extraction wells S10 and S11 today (December 
18) will be analyzed for hexavalent chromium by EPA Method 218.6.  The required buffer solution will be added 
in the field.   

 
Variances from the work plan will be documented in a technical memorandum summarizing the field activities and 
sampling results.   
 
Call or e‐mail with questions 
 
 
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
 
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 

 
 
 

From: John.Dolegowski@CH2M.com [mailto:John.Dolegowski@CH2M.com]  
Sent: Tuesday, December 17, 2013 7:08 PM 
To: Lee, Don; Chavira.Raymond@epa.gov; Tom.Perina@CH2M.com 
Cc: Bradley.Barquest@utc.com; Parsons, Scott 
Subject: RE: SZN baseline sampling update - December 17, 2013  
 
Hi Don, 
 
I see from your email that you recently had problems meeting the 24‐hour holding time for hexavalent chromium 
analysis for the PVOU SZ‐North well sampling event.  In Nov 2013, CDM Smith proposed (and EPA and CDPH approved) 
to use EPA 218.7 for the analysis of hexavalent chromium for the future PVOU IZ Remedy groundwater sampling 
events.  The holding time for EPA 218.7 is 14 days, and the reporting limit is 0.02 ug/L (some labs quoting even lower 
reporting limits).   CDPH approved the use of this method for water supply wells.  Previously, for years CDM Smith had 
been using EPA 218.6 with a holding time of 24 hours, and a reporting limit of 0.3 ug/L, as have most environmental 
projects.  However, the reporting limit was not low enough to compare to the California PHG of 0.05 ug/L for hex 
chrome.  This problem (for many projects) lead to the development of EPA 218.7, which some of the local labs now offer 
and advertise to get new work.   EPA 218.7 has a sufficiently low reporting limit (0.02 ug/L) to compare to the hex 
chrome PHG.  I would check with your lab to see what specific reporting limit they can achieve with EPA 218.7.   EPA 
Method 218.7 appears to be preferable than EPA 218.6 based on holding times and reporting limits.  From other 
information I have seen, EPA 218.6 has been incrementally improved over the past few years.  TestAmerica was recently 
advertising a low level hex chrome analysis with EPA 218.6 with a reporting limit of 0.02 ug/L; however, it still has the 
24‐hour holding time.  CDM Smith used Weck Labs for their recent EPA 218.7 analyses.  Some more background on this 
issue is provided in the following links.  
 
http://www.chromatographyonline.com/lcgc/article/articleDetail.jsp?id=761915 
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http://www.testamericainc.com/news/featured‐capabilities/epa‐method‐2186‐low‐level‐hexavalent‐chromium/ 
 
I recommend using EPA 218.7 for the future hex chrome analysis for the SZ‐North sampling to avoid the problems 
associated with the short sample holding times for EPA Method 218.6.  You mentioned in your email below that you are 
using Weck Labs for the hex chrome analysis, so check with them to see if they plan to use EPA Method 218.7 for the 
analysis of hexavalent chromium.  
 
Regards, John  
 
John Dolegowski 
Senior Hydrogeologist/Project Manager  
CH2M HILL 
jdolegow@ch2m.com 
Work Phone:  714/435-6355 
Cell Phone:  949/547-6052 
Fax:  714/424-2073 
 
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Tuesday, December 17, 2013 5:08 PM 
To: Chavira.Raymond@epa.gov 
Cc: Bradley.Barquest@utc.com; Parsons, Scott; Perina, Tom/RIV; Dolegowski, John/SCO 
Subject: SZN baseline sampling update - December 17, 2013  
 
Ray, 
 
Completed today 

‐ Collected samples from S‐05 and S‐09.  The project lab indicated that they were not able to analyze Cr+6 for S‐06 
and S‐07 samples due to equipment failure.  Due to short Cr+6 sample hold time, alternate lab could not be 
arranged and Cr+6 was not analyzed for S‐06 and S‐07 samples.  Samples collected today for Cr+6 were 
submitted to an alternate lab, Weck Labs.  

 
Tomorrow 

‐  Sample S‐10 and S‐11.  We will resampling S‐06 and S‐07 using a bailer and submit the samples for Cr+6 analysis 
at the alternate lab.   

 
Please call if there are any questions. 
 
Thanks 
Don           
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Thursday, December 19, 2013 4:21 PM
To: Chavira, Raymond
Cc: Bradley.Barquest@utc.com;Parsons, 

Scott;Tom.Perina@CH2M.com;John.Dolegowski@CH2M.com
Subject: SZN baseline sampling update - December 19, 2013 

Ray, 
 
Completed yesterday  

‐ Collected samples from S‐11 with a submersible pump.  
 
Completed today  
 

‐ Collected a sample from S‐10 with a submersible pump.   
‐ Resampled S‐06 and S‐07 with Hydrasleeve samplers at three discrete depths in each well and submitted the 

samples for hexavalent chromium analysis.  The project lab was not able to analyze the original samples for 
hexavalent chromium due to equipment failure.    

 
All six extraction wells have been sampled.    
 
Please call if there are any questions. 
 
Thanks 
Don           
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | NEW Cell: 949.697.1575 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Parsons, Scott <Scott.Parsons@tetratech.com>
Sent: Saturday, December 21, 2013 9:54 AM
To: Chavira, Raymond
Cc: Tom Perina;Bradley A Barquest (bradley.barquest@utc.com)
Subject: MW8-1, MW8-2, and MW8-3 permits

Follow Up Flag: Follow up
Flag Status: Completed

Ray, 
 
Los Angeles County has informed us that due to the holidays and backlog, we are not likely to receive the road permits 
for MW 8‐1, 8‐2, and 8‐3 until approximately January 20.  As we will not be able to complete the baseline reinjection 
sampling until after these permits are received, we would appreciate it if you would place a call to the County to see if 
the permitting process can be expedited.  
 
 
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
 
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Monday, December 23, 2013 8:12 AM
To: Parsons, Scott
Cc: Tom Perina;Bradley A Barquest (bradley.barquest@utc.com)
Subject: RE: MW8-1, MW8-2, and MW8-3 permits

Scott 
 
I will call today.  Please provide the contact information and proposed  dates for sampling.  Also, are the permits for a 
one time sampling event or multiple events over a year or other period? 
 
Ray  

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Saturday, December 21, 2013 9:54 AM 
To: Chavira, Raymond 
Cc: Tom Perina; Bradley A Barquest (bradley.barquest@utc.com) 
Subject: MW8-1, MW8-2, and MW8-3 permits 
 
Ray, 
 
Los Angeles County has informed us that due to the holidays and backlog, we are not likely to receive the road permits 
for MW 8‐1, 8‐2, and 8‐3 until approximately January 20.  As we will not be able to complete the baseline reinjection 
sampling until after these permits are received, we would appreciate it if you would place a call to the County to see if 
the permitting process can be expedited.  
 
 
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
 
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Parsons, Scott <Scott.Parsons@tetratech.com>
Sent: Monday, December 23, 2013 9:49 AM
To: Chavira, Raymond
Cc: Tom Perina;Bradley A Barquest (bradley.barquest@utc.com);Lee, Don
Subject: RE: MW8-1, MW8-2, and MW8-3 permits

Ray, 
 
Our contact person is Magdy El‐Shwahyk (626) 458‐3134 Melshwah@dpw.lacounty.gov at County of Los Angeles 
Department of Public Works, 900 S. Fremont Avenue, Alhambra. We confirmed with Magdy that he received the permit 
application package on Dec 19.   
 
We would like to begin sampling the week of January 6, 2014.  
 
The permit would be good for one calendar year from the date of issuance, and would allow us to include groundwater 
monitoring wells MW8‐1, MW8‐2, and MW8‐3 in the 2014 comprehensive PVOU SZ North of Puente Creek groundwater 
monitoring and sampling events.   
 
Thanks for your support! 
 
 
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
 
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 

 
 
 
 

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Monday, December 23, 2013 8:12 AM 
To: Parsons, Scott 
Cc: Tom Perina; Bradley A Barquest (bradley.barquest@utc.com) 
Subject: RE: MW8-1, MW8-2, and MW8-3 permits 
 
Scott 
 
I will call today.  Please provide the contact information and proposed  dates for sampling.  Also, are the permits for a 
one time sampling event or multiple events over a year or other period? 
 
Ray  

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Saturday, December 21, 2013 9:54 AM 
To: Chavira, Raymond 
Cc: Tom Perina; Bradley A Barquest (bradley.barquest@utc.com) 
Subject: MW8-1, MW8-2, and MW8-3 permits 
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Ray, 
 
Los Angeles County has informed us that due to the holidays and backlog, we are not likely to receive the road permits 
for MW 8‐1, 8‐2, and 8‐3 until approximately January 20.  As we will not be able to complete the baseline reinjection 
sampling until after these permits are received, we would appreciate it if you would place a call to the County to see if 
the permitting process can be expedited.  
 
 
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
 
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 

 
 



100

Chavira, Raymond

From: Chavira, Raymond
Sent: Monday, December 23, 2013 10:07 AM
To: Melshwah@dpw.lacounty.gov
Cc: Parsons, Scott;Lee, Don
Subject: FW: MW8-1, MW8-2, and MW8-3 permits

Dear Mr. El‐Shwahyk, 
 
Tetra Tech has submitted road permits to access groundwater monitoring wells to groundwater sampling in the West 
Puente Valley area of the San Gabriel Valley.  This work is part of EPA’s  groundwater cleanup project and we request 
expedited review and approval so we may start work on January 6, 2014. 
 
Please call me if you need additional information.  Thank you in advance for your assistance in this matter. 
 
Ray 
_______________________________________ 
Raymond Chavira 
Environmental Scientist/Remedial Project Manager 
EPA Region IX 
75 Hawthorne Street, SFD‐7‐3 
San Francisco, CA  94105‐3901 
(415) 947‐4218 
(415) 947‐3528 fax 
 
 
 
 
 

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Monday, December 23, 2013 9:49 AM 
To: Chavira, Raymond 
Cc: Tom Perina; Bradley A Barquest (bradley.barquest@utc.com); Lee, Don 
Subject: RE: MW8-1, MW8-2, and MW8-3 permits 
 
Ray, 
 
Our contact person is Magdy El‐Shwahyk (626) 458‐3134 Melshwah@dpw.lacounty.gov at County of Los Angeles 
Department of Public Works, 900 S. Fremont Avenue, Alhambra. We confirmed with Magdy that he received the permit 
application package on Dec 19.   
 
We would like to begin sampling the week of January 6, 2014.  
 
The permit would be good for one calendar year from the date of issuance, and would allow us to include groundwater 
monitoring wells MW8‐1, MW8‐2, and MW8‐3 in the 2014 comprehensive PVOU SZ North of Puente Creek groundwater 
monitoring and sampling events.   
 
Thanks for your support! 
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Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
 
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 

 
 
 
 

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Monday, December 23, 2013 8:12 AM 
To: Parsons, Scott 
Cc: Tom Perina; Bradley A Barquest (bradley.barquest@utc.com) 
Subject: RE: MW8-1, MW8-2, and MW8-3 permits 
 
Scott 
 
I will call today.  Please provide the contact information and proposed  dates for sampling.  Also, are the permits for a 
one time sampling event or multiple events over a year or other period? 
 
Ray  

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Saturday, December 21, 2013 9:54 AM 
To: Chavira, Raymond 
Cc: Tom Perina; Bradley A Barquest (bradley.barquest@utc.com) 
Subject: MW8-1, MW8-2, and MW8-3 permits 
 
Ray, 
 
Los Angeles County has informed us that due to the holidays and backlog, we are not likely to receive the road permits 
for MW 8‐1, 8‐2, and 8‐3 until approximately January 20.  As we will not be able to complete the baseline reinjection 
sampling until after these permits are received, we would appreciate it if you would place a call to the County to see if 
the permitting process can be expedited.  
 
 
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
 
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Monday, December 23, 2013 11:12 AM
To: Parsons, Scott
Cc: Tom Perina;Bradley A Barquest (bradley.barquest@utc.com);Lee, Don
Subject: RE: MW8-1, MW8-2, and MW8-3 permits

I spoke with Magdy.  He said he should have it ready for pick up by Thu/Fri next week. 
 
Ray 
 

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Monday, December 23, 2013 9:49 AM 
To: Chavira, Raymond 
Cc: Tom Perina; Bradley A Barquest (bradley.barquest@utc.com); Lee, Don 
Subject: RE: MW8-1, MW8-2, and MW8-3 permits 
 
Ray, 
 
Our contact person is Magdy El‐Shwahyk (626) 458‐3134 Melshwah@dpw.lacounty.gov at County of Los Angeles 
Department of Public Works, 900 S. Fremont Avenue, Alhambra. We confirmed with Magdy that he received the permit 
application package on Dec 19.   
 
We would like to begin sampling the week of January 6, 2014.  
 
The permit would be good for one calendar year from the date of issuance, and would allow us to include groundwater 
monitoring wells MW8‐1, MW8‐2, and MW8‐3 in the 2014 comprehensive PVOU SZ North of Puente Creek groundwater 
monitoring and sampling events.   
 
Thanks for your support! 
 
 
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
 
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 

 
 
 
 

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Monday, December 23, 2013 8:12 AM 
To: Parsons, Scott 
Cc: Tom Perina; Bradley A Barquest (bradley.barquest@utc.com) 
Subject: RE: MW8-1, MW8-2, and MW8-3 permits 
 
Scott 
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I will call today.  Please provide the contact information and proposed  dates for sampling.  Also, are the permits for a 
one time sampling event or multiple events over a year or other period? 
 
Ray  

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Saturday, December 21, 2013 9:54 AM 
To: Chavira, Raymond 
Cc: Tom Perina; Bradley A Barquest (bradley.barquest@utc.com) 
Subject: MW8-1, MW8-2, and MW8-3 permits 
 
Ray, 
 
Los Angeles County has informed us that due to the holidays and backlog, we are not likely to receive the road permits 
for MW 8‐1, 8‐2, and 8‐3 until approximately January 20.  As we will not be able to complete the baseline reinjection 
sampling until after these permits are received, we would appreciate it if you would place a call to the County to see if 
the permitting process can be expedited.  
 
 
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
 
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Parsons, Scott <Scott.Parsons@tetratech.com>
Sent: Monday, December 23, 2013 11:14 AM
To: Chavira, Raymond
Cc: Tom Perina;Bradley A Barquest (bradley.barquest@utc.com);Lee, Don
Subject: RE: MW8-1, MW8-2, and MW8-3 permits

Thank you Ray.  We will plan on mobilizing on January 6.   
 

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Monday, December 23, 2013 11:12 AM 
To: Parsons, Scott 
Cc: Tom Perina; Bradley A Barquest (bradley.barquest@utc.com); Lee, Don 
Subject: RE: MW8-1, MW8-2, and MW8-3 permits 
 
I spoke with Magdy.  He said he should have it ready for pick up by Thu/Fri next week. 
 
Ray 
 

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Monday, December 23, 2013 9:49 AM 
To: Chavira, Raymond 
Cc: Tom Perina; Bradley A Barquest (bradley.barquest@utc.com); Lee, Don 
Subject: RE: MW8-1, MW8-2, and MW8-3 permits 
 
Ray, 
 
Our contact person is Magdy El‐Shwahyk (626) 458‐3134 Melshwah@dpw.lacounty.gov at County of Los Angeles 
Department of Public Works, 900 S. Fremont Avenue, Alhambra. We confirmed with Magdy that he received the permit 
application package on Dec 19.   
 
We would like to begin sampling the week of January 6, 2014.  
 
The permit would be good for one calendar year from the date of issuance, and would allow us to include groundwater 
monitoring wells MW8‐1, MW8‐2, and MW8‐3 in the 2014 comprehensive PVOU SZ North of Puente Creek groundwater 
monitoring and sampling events.   
 
Thanks for your support! 
 
 
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
 
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
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From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Monday, December 23, 2013 8:12 AM 
To: Parsons, Scott 
Cc: Tom Perina; Bradley A Barquest (bradley.barquest@utc.com) 
Subject: RE: MW8-1, MW8-2, and MW8-3 permits 
 
Scott 
 
I will call today.  Please provide the contact information and proposed  dates for sampling.  Also, are the permits for a 
one time sampling event or multiple events over a year or other period? 
 
Ray  

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Saturday, December 21, 2013 9:54 AM 
To: Chavira, Raymond 
Cc: Tom Perina; Bradley A Barquest (bradley.barquest@utc.com) 
Subject: MW8-1, MW8-2, and MW8-3 permits 
 
Ray, 
 
Los Angeles County has informed us that due to the holidays and backlog, we are not likely to receive the road permits 
for MW 8‐1, 8‐2, and 8‐3 until approximately January 20.  As we will not be able to complete the baseline reinjection 
sampling until after these permits are received, we would appreciate it if you would place a call to the County to see if 
the permitting process can be expedited.  
 
 
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
 
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 

 
 


